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1. EXECUTIVE SUMMARY

The Energy and Water Development Appropriations Act for fiscal year 1998 (FY 98) P.L. 105-62,
signed into law on October 13, 1997, transferred responsibility for the administration and
execution of the Formerly Utilized Sites Remedial Action Program (FUSRAP) from the U.S.
Department of Energy (DOE) to the U.S. Army Corps of Engineers (USACE). This report
responds to the House and Senate Committees on Appropriations request for a report by USACE
determining whether it is possible and/or reasonable to meet DOE’s proposed 2002 completion
date for FUSRAP, and what steps must be taken to meet such a date. The findings of this report
cover the period from the signing of the Appropriation Bill through the end of December 1997.
During this time USACE met with the representatives of DOE and their contractors at their Oak
Ridge offices, reviewed their records, and made visits to each of the sites to verify existing
conditions.

DOE created FUSRAP to address radiological contamination at sites used by two of DOE's
predecessor agencies, the Manhattan Engineer District (MED) and the Atomic Energy
Commission (AEC), from the 1940s through the 1960s. The contaminants are primarily low
levels of uranium, thorium, and radium, with their associated decay products. Mixed wastes are
also present. DOE had identified 46 sites in their program. None of these sites pose an
immediate threat to human health or the environment. At the time of enactment of P.L. 105-62,
according to DOE, remediation was completed at 24 sites with some ongoing operation,
maintenance and monitoring being undertaken by DOE. Remedia action was planned, underway,
or pending fina closeout at the remaining 22 sites.

USACE's assessment of the feasibility of completing remediation by the year 2002 focused on
DOE scopes of work, cost estimates and schedules at the remaining 22 sites. There are sufficient
programmeatic and site-specific uncertainties associated with DOE'’ s draft accelerated cleanup plan
that the ability to complete the FUSRAP program on such a schedule is questionable. In
USACE's estimation, because of these uncertainties, completion of remediation (that is complete
site remediation and closeout under the Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA)) for the remaining 22 sites could not be accomplished by 2002.

In February 1997, as part of its Ten-Y ear Plan for Environmental Management, DOE estimated a
total program cost for FUSRAP of $1.993 hillion through 2006. In June 1997, DOE prepared a
draft accelerated cleanup plan which projects that the majority of FUSRAP work could be
completed by the year 2002 at atotal program cost of $1.471 hillion (remaining cost for FY 97-02
period = $983 million). In developing the draft accelerated cleanup plan, significant changes were
made to the program scope to account for the shortened schedule and reduced costs. For
example, the Niagara Falls Storage Site remedy was changed from removal of high concentration
residues with offsite disposal to long-term surveillance and maintenance. This change effectively
results in the elimination of the site from the program and results in a $219 million reduction in
the program. However, this change did not have the agreement of all of the stakeholders
involved. Inthe St. Louis area, future land use for the St. Louis Downtown Site and the St. Louis



Airport site was changed from “industrial” to “restricted industrial” which reduced the overall
cost by $250 million, but again, did not have the concurrence of all of the stakeholders. In other
words, the draft accelerated cleanup plan does not represent a faster and cheaper way of
accomplishing the same scope of work defined in the 2006 Ten Year Plan; the draft accelerated
cleanup plan represents a revised cost and schedule to accomplish a significantly smaller scope of
work.

In addition, some problem areas were not addressed in sufficient detail in either plan. For
example, both estimated the scope of the beryllium contamination at the Luckey, (OH) site a only
35,000 cubic yards of soil. Based on new information contamination is currently known to be
more extensive. The potential quantity of soil to excavate ranges between 100,000 and 125,000
cubic yards. Neither plan incorporates schedules reflecting sufficient time and effort to determine
and negotiate appropriate federal cost contribution in Potentially Responsible Party (PRP) actions.
Because of the limited information available for most of the sites, DOE aso did not include
estimates for the time and cost associated with potential groundwater treatment. Costs associated
with long-term operation and maintenance, including monitoring, also were not included in DOE's
estimates for the program.

Selection of appropriate remediation objectives and criteria is a significant cost driver. Cogt,
schedule, and local acceptance can vary significantly as a result of this decison. DOE generally
chose conservative criteria reflecting, in part, the influences of local communities and state
regulators. USACE will remediate the sites using criteria for remediation which are fully
protective of human health and the environment and take into account cost, regulatory and
community acceptance, and land reuse requirements. Sites will be remediated in accordance with
the CERCLA and National Contingency Plan (NCP) process, as has been successfully applied at
Superfund sites with similar radioactive contamination. Where appropriate, USACE will use
cleanup standards based on 10 CFR Part 20, 40 CFR Part 192 , and the EPA’ s excess cancer risk-
based guidance.

USACE has completed its initia assessment to determine if it is possible and/or reasonable to
meet DOE’ s proposed FUSRAP completion by 2002, and what steps must be taken to meet such
adate. USACE believes 16 of the 22 sites could be completed through CERCLA closeout by the
year 2002, but only with an unconstrained funding schedule, agreed-to modifications to the
program criteria on the part of stakeholders and regulators, and if PRP activities are not pursued.
The six remaining sites cannot be completed by the year 2002. Four of the sites could be
remediated by 2004 with unconstrained funding and significant changes to the cleanup
parameters, such as;, agreements on cleanup criteria which reduce the volume of soil to be
removed; the ability to leave some waste in place; and disposal of some material within that state.
The remaining two sites, Niagara Falls Storage Site and Luckey cannot be completed until after
2004. These sites are in the early stages of characterization and pose a mgjor technical challenge
for site cleanup.

USACE’s assessment indicates that cleanup of FUSRAP sites can be completed by 2006 at a
remaining cost of $1.56 billion (basdline approach), or by 2008 at a remaining cost of $2.25 billion
(conservative approach), depending mostly upon the cleanup goals (e.g., future expected land



use) selected for the most contaminated sites. These estimates assume funds would be provided
to meet an optimal schedule (unconstrained approach). Although there is a degree of uncertainty
on groundwater treatment, based on the limited site characterization information available and
USACE's experience, costs for groundwater treatment have been included. Long-term operation
and maintenance, including monitoring, is not included in these costs.

A significant schedule driver in the FUSRAP program will be the annual appropriations received
by the program. At a constrained funding rate of $140 million annually, as appropriated by
Congress in FY98, the remaining 22 sites could be completed in either 2011 or 2018, a a
remaining cost of $1.88 hillion and $2.89 hillion respectively, depending upon the cleanup criteria
selected. USACE will coordinate with regulators and local interests during the coming months to
further assess the program and refine scopes of work, cost estimates and schedules.

DOE’s Ten Year and draft accelerated cleanup plans assumed an annua program of $182M per
year and yielded program completion dates of 2006 and 2002, respectively. At this annual
funding level, USACE believes it would take until 2008 to complete the program ($1.81 billion
remaining costs) or 2013 ($2.72 hillion remaining costs) depending, once again upon the cleanup
criteria selected.

Table 1.1 summarizes the results of USACE’s initial assessment and provides remaining costs at
escalated and current year (October 1997) levels; it also represents DOE estimated costs and
schedules.

During this assessment period, USACE received outstanding cooperation from DOE personnel at
Oak Ridge and the project sites. The DOE program and project managers involved in FUSRAP
acted responsibly and professionally, as have the DOE contractors.



Table 1.1. USACE Initial Assessment of the Formerly Utilized Sites Remedial Action Program (FUSRAP)

Option

Year of
Completion

Total
Program
Cost *
(Escalated)

Program
Cost to
Complete *
(Escalated)

Program
Cost to
Complete *

(at Oct 97
Prices)

Remarks

a DOE Ten Year Plan

b. DOE Accelerated Cleanup Plan

c. USACE Unconstrained — Basdline
Program

d. USACE Unconstrained
Conservative Program

e. USACE Constrained Basdline
Program — (@ $140 million/year)

f. USACE Constrained Conservative
Program - (@ $140 million/year)

2006

2002

2006

2008

2011

2018

$1.99B

$1.47B

$2.05B

$2.74B

$2.37B

$3.38B

$1.38B

$0.91B

$1.56 B

$2.25B

$1.88B

$2.89B

$1.45B

$2.04B

$1.61B

$2.27B

Represents remediation at al 22 sites to potentialy un-
restrictive future land use. It does not include potential
groundwater treatment and complete remediation of
contamination at Luckey site. Completion date based on
aleve funding of $182 million annually.

Represents magjor scope changes to option “a’ at
Niagara Falls Storage Site, Luckey, St Louis
Downtown, and St. Louis Airport Sites. One site was
removed from the list when the remediation plan was
changed to long-term surveillance and maintenance and
remediation selection at two sites was changed to
restrictive future land use. Completion based on $182
million annualy.

Reflects the low end of the cost range that USACE
estimates to complete the FUSRAP program based on
find remediation criteria that are fully protective of
human health and the environment at the 22 sites. Cost
includes potential groundwater treatment.

Reflects the high end of the cost range that USACE
estimates to complete the FUSRAP program based on
more conservative cleanup criteria at the 22 sites. Cost
includes potential groundwater treatment.

Shows option “c” with completion date based on
funding constrained at $140 million annually.

Shows option “d” with completion date based on
funding constrained at $140 million annually.

* The Costs to Complete start with FY98, the two DOE options have been adjusted to reflect the $73 million DOE received in FY97 appropriations. None of the

options reflect long-term operation and maintenance, including monitoring.



2. PROGRAM OVERVIEW

2.1 BACKGROUND

The Formerly Utilized Sites Remedial Action Program (FUSRAP) was one of severa U.S.
Department of Energy (DOE) programs created to address radioactive contamination in excess of
guidelines at a number of sites throughout the United States. Two of DOE's predecessor agencies,
the Manhattan Engineer District (MED) and the Atomic Energy Commission (AEC), used many
of these sites for processing and storing uranium and thorium ores during the 1940s, 1950s, and
1960s. Other dites included foundries, machine shops, research facilities, and nuclear fuel
fabrication facilities. The Federal government owned some of these sites; universities, institutions,
and certain private entities owned others.

Generdly, sites that became contaminated through uranium and thorium operations during the
early period of the nation’s nuclear program were decontaminated and released for use under the
regulations in effect at the time. Since then, more stringent standards have been developed.
Where necessary, additiona cleanup is being performed to bring these sites into compliance with
today’ s more stringent environmental standards.

To assess these sites further and take appropriate remedia action, DOE initiated cleanup under
FUSRAP in the late 1970's. Under FUSRAP, initial Site activities focus on reviewing old records
and surveying sites to determine if contamination that resulted from nuclear work by MED or the
AEC exists, and if remedia action is required. In addition to sites identified through these
surveys, Congress assigned five sites to DOE for remediation. DOE placed these sites in
FUSRAP because of their similarity with or proximity to sites in the program.

Limited action began at some sitesin 1979. Magjor remedial action has been underway since 1981.
Currently, FUSRAP consists of 46 sitesin 14 states (Figure 2.1). DOE completed remediation at
24 of the 46 sites by the end of FY 1997. This report focuses on the remaining 22 sites.

2.2 PROGRAM OBJECTIVES

DOE's FUSRAP objectives as presented in their Management Requirements and Policies Manual
were to:

Identify and evaluate all sites formerly used to support early MED/AEC nuclear work and
determine whether the sites need decontamination and/or control.

Decontaminate and/or apply controls to these sites so they conform to current applicable
guidelines.

Dispose of and/or stabilize all generated residues in an environmentally acceptable manner.

Accomplish all work according to appropriate federal laws and regulations, and local and



state environmental and land use requirements to the extent permitted by federa law and
applicable DOE orders, regulations, standards, policies, and procedures.

Certify the sites for appropriate future use.



ST. LOUIS DISTRICT

PHILADELPHIA DISTRICT

¢ Remedial Action
Ongoing or Planned

[ Remedial Action
Complete

A Owned or Leased Site
*}+ Assigned by Congress

# NPL Site

NEW ENGLAND DISTRICT

Ak

T

*

Latty Avenue Properties
Hazelwood, MO

St. Louis Airport Site,
St. Louis, MO

St. Louis Airport Site
Vicinity Properties,
St. Louis, MO

St. Louis Downtown Site
St. Louis, MO

Madison Site,
Madison, IL

DuPont & Company,
Deepwater, NJ (Philadephia)

BALTIMORE DISTRICT

CE Site, Windsor, CT
(New England)

Shpack Landfill, Norton, MA
(New England)

Ventron, Beverly, MA

NEW YORK DISTRICT

W.R. Grace & Company,
Curtis Bay, MD

COMPLETED SITES (24)

Kellex/Pierpont, Jersey City, NJ (1981)

Acid/Pueblo Canyon, Los Alamos, NM
(1982)

Bayo Canyon, Los Alamos, NM (1982)

University of California, Berkley, CA
(1982)

Chupadera Mesa, White Sands Missile
Range, NM (1984) *

Middlesex Municipal Landfill, Middlesex,
NJ (1984)

Niagara Falls Storage Site Vicinity Prop.,
Lewiston, NY (1986)

University of Chicago, Chicago, IL (1987)

National Guard Armory, Chicago, IL (1988)

Albany Research Center, Albany, OR
(1991)

Elza Gate Site, Oak Ridge, TN (1992)

Seymour Specialty Wire, Seymore, CT
(1993)

Baker and Williams Warehouses,
New York, NY (1993)
Granite City Steel, Granite City, IL (1993)
Aliquippa Forge, Aliquippa, PA (1994)
C.H. Schnoor, Spingdale, PA (1994)
Alba Craft, Oxford, OH (1995)
HHM Safe Co., Hamilton, OH (1995)
Associate Aircraft, Fairfield, OH (1995)
General Motors, Adrian, Ml (1995) *
Chapman Valve, Indian Orchard, MA
(1995)
Baker Brothers, Toledo, OH (1996) *
B&T Metals, Columbus, OH (1996) *
New Brunswick Site, New Brunswick, NY
(1996) *

*Requires certification documentation

A*¥ Maywood Site,

Maywood, NJ

A% Wayne Site, Wayne, NJ

A

Middlesex Sampling Plant,
Middlesex, NJ

M-I~ Colonie Site, Colonie, NY

A

Figure 2.1. 46 FUSRAP Sites in 14 States

BUFFALO DISTRICT

Niagara Falls Storage Site
Lewiston, NY

Ashland 1, Tonawanda, NY
Ashland 2, Tonawanda, NY

Linde Air Products,
Tonawanda, NY

Seaway Industrial Park,
Tonawanda, NY

Bliss & Laughlin Steel, Buffalo, NY
Luckey Site, Luckey, OH

Painesville Site, Painesville, OH




3. PROGRAM TRANSFER

The Fiscal Year 1998 (FY98) Energy and Water Development Appropriations Act, Public Law
105-62, provided $140 million to the U.S. Army Corps of Engineers (USACE) for FUSRAP
administration and execution and provided for the transfer of any unexpended balances of prior
appropriations into this account. As presented in the conference report, Congressiona
expectations include:

Transfer the program from DOE to USACE for program execution
Gaining significant cost and schedule efficiencies by having the USACE manage FUSRAP.
A smooth transition from DOE to USACE.

Project execution in accordance with DOE's current schedules, with improvement in overal
execution performance.

USACE would continue to operate within the existing contract framework until it expiresin
June 1998, to minimize disruption to ongoing operations.

USACE would submit to the Appropriations Committee within 90 days of enactment, a
report on its review of DOE’s baseline cost, scope, schedule, and technical assumptions for
each of the cleanup sites, and determine what actions can be taken to reduce costs and
accelerate cleanup activities.

USACE should determine if it is possible and/or reasonable to meet DOE's proposed 2002
completion date and report to the Committee on Appropriations on what steps must be taken
to meet this date.

Appendix A presents the congressional bill and associated conference report language.



4. DEFINITION OF DOE PROGRAM

DOE made multiple FUSRAP commitments (both site-specific and programmatic) to stakeholders
and developed a series of draft plans outlining a range of completion cost estimates and schedules.
This Section summarizes USACE's review of the FUSRAP technical, cost, and schedule data as
of September 30, 1997. This summary includes the key assumptions DOE made in proposing to
complete the mgjority of the FUSRAP by 2002 and associated major DOE commitments (verbal
and written) that FUSRAP stakeholders expect USACE to honor. This Section is based on
information obtained from various DOE documents as provided by DOE’s prime contractors.

4.1 PROGRAM STATUS AT TIME OF TRANSFER

The remaining portion of FUSRAP consists of 22 sites comprised of 48 operable units. An
operable unit is an organizational divison of a site based on geography, phase of work, or
specified problem area. Operable units provide a way to organize and track cleanup operations.
Table 4.1 presents the overall FUSRAP status in relation to the seven major phases of the cleanup
process. Preliminary Assessment/Site Investigation (PA/Sl), Remedial Investigation/Feasibility
Study (RI/FS), Interim Actions, Record of Decision (ROD), Remedial Design/Remedia Action
(RD/RA), Project Close-out, and Operation and Maintenance (O&M).

Table 4.1. FUSRAP Program Status as of September 30, 1997*
(Operable Unit Summary Status (%) By Cleanup Phase)

Interim Project
PA/SI  RI/FS Action ROD RD/RA  Close-out O&M

(@) (b) (©) (d) () () (9)

Complete 96% 48% 15% 0% 0% 0% 0%
In process 4% 33% 27% 0% 0% 0% 7%
Not initiated NA 19% 43% 100% 100% 100% 93%

* Appendix B provides a detailed status breakdown of operable units for various sites.

As Table 4.1 shows, significant work remains to be done on the 22 FUSRAP sites:

4% of the operable units require that the PA/SI be compl eted.

52% of the operable units require that the RI/FS be initiated/completed.

70%0f the operable units require that Interim Actions be initiated/compl eted.

100% of the operable units require that RODs be initiated/completed.

100% of the operable units require that RD/RA be initiated/completed.

100% of the operable units require that project closeout be initiated/compl eted.

93% of the operable units do not have ongoing O&M in place (some operable units will
require post remedia action O&M).

QP00 oW



4.2 FINANCIAL STATUS

At the time of the program transfer from DOE to USACE, USACE inherited an estimated total of
$22.6 million in prior unpaid FUSRAP commitments. DOE aso transferred to USACE $22.7
million for FY 97 unliquidated obligations and associated funding. The $140 million appropriated
in the FY 98 Energy and Water Development Appropriations Act has been applied against DOE’s
FY 98 planned program of $123 million. The remaining funding will be applied to the sites based
upon execution needs and requirements. The current FY 98 work program is provided in more
detail in Appendix C.

4.3 DOE LIFE CYCLE COST AND SCHEDULE

DOE developed a series of baseline estimates that show FUSRAP completion ranging from 2002
to 2016 with tota life cycle costs ranging from $1.47 hillion to $2.50 billion. Table 4.2
summarizes the Life Cycle Cost and Schedule as reported by DOE for FUSRAP in various
planning documents.

The draft accelerated cleanup plan life cycle cost of $1.47 hillion consisted of $488 million
expended through FY 96, approximately $73 million appropriated in FY 97, and a constant funding
stream of $182 million from FY 98 through FY2002. At the time of appropriation transfer from
DOE to USACE, DOE had established the FY98 work program based on draft accelerated
cleanup plan and anticipated project funding level of $123 million. The actual appropriation was
$140 million. None of the DOE estimates included costs associated with requirements for
groundwater treatment and long-term operations and maintenance, including monitoring of
completed projects.

Table 4.2. DOE FUSRAP L.ife Cycle Cost and Schedule Plans

Number Fiscal Year  Life Cycle

of Completion Cost

Document Date Sites Date ($ Million)*
1. Project Plan Mar 1984 21 1995 322
2. Project Plan- Rev. 1 Apr 1985 30 2001 675
3. Project Plan - Rev. 2 Sep 1987 33 2002 960
4. Project Plan - Rev. 3 Apr 1992 46 2016 2,500
5. BEMR** Mar 1995 46 2016 2,500
6. BEMR** June 1996 46 2016 2,500
7. TenYea Plan Feb 1997 46 2006 1,993
8. Accderated Cleanup Plan (ACP) Jun 1997 46 2002 1,471

*Life cycle cost of a project begins with the start of a project through its completion date.
Dollar amounts are based on year of funds expenditure
** Baseline Environmental Management Report (BEMR)
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4.4 COMPARISON OF DOE 2006 TEN YEAR PLAN AND DRAFT ACCELERATED
CLEANUP PLAN

DOE revised the 2006 Ten Year program plan for FUSRAP in June 1997, developing the draft
accelerated cleanup plan. Compared to the 2006 Ten Year Plan, released in February 1997, the
draft accelerated cleanup plan accelerated the completion from 2006 to 2002 and reduced
estimated costs of the program by over $500 million. The total life cycle cost for the 2006 Ten
Y ear Plan was estimated at $1.993 billion, with remaining costs from FY 97 through completion of
$1.5 billion. For the draft accelerated cleanup plan, the total life cycle cost was estimated at
$1.471 billion. As of FY97, totd remaining life cycle costs were $983 million. The reduction in
schedule from 2006 to 2002 was made primarily by reducing program scope, i.e. eliminating
portions of specific projects, or assuming that DOE would be able to modify the cleanup criteria.

Figure 4.3 presents DOE’s assumed funding profile for the 2006 Ten Year Plan and the draft
accelerated cleanup plan.

A comparison of the two DOE plans shows the annual funding requirement remains constant at
$182 million per year. However, the significant reduction in total cost and time-to-complete
between the two alternatives is derived from major scope reductions from the 2006 Ten-Y ear
Plan. The draft accelerated cleanup plan does not represent a faster and cheaper way of
accomplishing the same scope of work as defined in the 2006 Ten-Year Plan. The draft
accelerated cleanup plan ssmply represents a revised cost and schedule for a significantly smaller
program scope of work. The following provides details of some of these scope reductions:

Major Programmatic Changes
The 4-year reduction in program duration eliminated program management for the last four
years and eliminated the escalation of cost estimates attributable to inflation during this
period.
DOE reduced the contingency allowance from about 20% to about 15%.

Major Technical Changes

- The Niagara Falls Storage Site remedy changed from removal of high concentration residues
with offsite disposal ($219 million reduction) to long-term Surveillance & Maintenance.
The St. Louis Downtown Site (SLDS) and the St. Louis Airport Site (SLAPS) remedy
changed from “industrial” to “restricted industrial” land use (SLDS reduced $96 million,
SLAPS reduced $154 million).
Neither of DOE's plansincluded long-term Surveillance & Maintenance costs.
Based on the characterization results received in the Fall of 1997, it appears that both plans

significantly underestimated the extent of contamination and the scope of the remediation of
the Luckey, OH site.
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4.5 DOE COMMITMENTS

DOE attempted to encourage stakeholder input on planning options and to comply with
stakeholder requirements, which sometimes led to increases in program costs or schedules.

Throughout the FUSRAP program DOE made a series of verbal and/or written commitments to
the public, local communities, local officias, and Congress regarding DOE’s intentions to
remediate FUSRAP sites. In a document called “Community Comments Register for the
Formerly Utilized Sites Remedial Action Program” dated October 1997, two programmatic
commitments are apparent:

DOE would not bring outside waste to a community.
DOE would not use any FUSRAP site as aregional disposal facility.
As of thisreport, USACE identified the following DOE written FUSRAP agreements:
Federal Facilities Agreements (FFA):
- Wayne Site, NJ

- Maywood Site, NJ (includes cleanup criteria determined by EPA and accepted by DOE after
aformal dispute process).

- St. Louis Sites, MO

Other Agreements & Actions:
- Contribution to the costs of response from W.R. Grace & Company is under negotiation for
the Wayne Site.

- Grant agreements with the States of Missouri, New York, New Jersey, and Ohio to
reimburse some of their technical consultation costs.

- Technical Assistance Grants for the Codlition Against Nuclear Waste in Tonawanda
(CANIT), NY and the Concerned Citizens of Maywood, NJ.

- Memorandum of Understanding (MOU) between DOE and the Borough of Maywood, NJ,
10 August 1984.

- MOU between DOE and Borough of Middlesex, NJ, November 1979.

- Agreement between DOE and Morton International, Inc., regarding work at the Ventron
Sitein Beverly, MA, 18 March 1996.

- Numerous real property access agreements, some of which include terms in the nature of

indemnification for the owner, terms for specified work, and/or compensation payments to the
owner.
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5. USACE ASSESSMENT OF EXISTING PROGRAM

USACE conducted the programmatic assessments through the use of two temporary teams. an
Oak Ridge Transition Team, and a Program Assessment Team. The individua project
assessments represent the work of the loca USACE districts as well as the findings of the
USACE Program Assessment team. The six-person Program Assessment team drew USACE
experts from the Hazardous, Toxic, and Radioactive Waste (HTRW) Center of Expertise in
Omaha, NE, the Omaha HTRW Design District, the Baltimore HTRW Design District, and the
Northwestern Division Missouri Regional Office. The team was comprised of expertsin the fields
of HTRW management, HTRW technical requirements, HTRW construction contracting, health
physics and safety, HTRW laws and regulations, and real estate. During November 1997, the
Program Assessment Team visited each of the six USACE districts assigned responsibility for the
remediation of the active FUSRAP projects, and most of the actual project sites. The four-person
Oak Ridge Transition Team (assembled personnel from the Nashville HTRW Design Digtrict, the
Baltimore HTRW Design District, and the HTRW Center of Expertise in Omaha) brought
expertise in HTRW program and project management, contracting, and contract management.
The programmeatic observations presented in this section reflect USACE' s experience in managing
and executing similar environmental remediation programs for the Department of Defense and for
other federal agencies such as the Environmental Protection Agency (EPA).

5.1 ASSESSMENT OF CONTAMINANT TYPES AND HEALTH AND SAFETY RISK

FUSRAP sites contain levels of radioactivity above natural background. However, given the
current land usage and the type of contaminants present, there does not appear to be any
significant immediate threat to the public and the environment.

With the exception of the Niagara Falls Storage Site (NFSS) at Lewiston, NY, the concentration
of radioactive contaminants at FUSRAP sites is low relative to NRC standards. Predominantly,
alpha-emitting uranium-238, thorium-230, radium-226, and associated decay products, including
radon-222 (radon gas), contaminate the sites. A smaller number of sites are contaminated with
thorium-232 and its daughter products. These contaminants will remain radioactive indefinitely.
If the current land use were to change at these sites, health risks from chronic exposure and
ingestion/inhalation would increase.

The concentration of radioactive contaminant residues at NFSS is much greater than at other
FUSRAP sites. However, the materias currently reside in a waste containment structure. In their
present configuration, the contaminants present no significant immediate health threat to the
public or the environment.

The status of radiological characterization varies greatly from site to site within FUSRAP. For
example, a the Wayne, NJ site, much work remains to define the type and extent of subsurface
radioactive contamination. At the Luckey, OH site, characterization work is currently ongoing
and will continue through FY98. At the Middlesex, NJ site, the characterization is sufficient to
make decisions regarding final waste disposition.
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Many FUSRAP dgites are chemically contaminated as well. Toxic chemicals include heavy metals
(e.g., lead and beryllium), polychlorinated biphenyl, volatile organic compounds, and pesticides.

At most dites, the lateral and vertical extent of the chemical contamination is not sufficiently
defined. While the long term exposures by ingestion, inhaation, and/or absorption of these
contaminants may increase risks to human health, no immediate threat to human health or the
environment is evident, given what is known of the types and concentrations of the reported
chemicals. However, as a high priority throughout its administration and execution of the
FUSRAP program, USACE intends to continue to maintain the safety and health of workers, both
government and contractor, and ensure protection of the public health and the environment.

DOE viewed its FUSRAP responsbilities for cleanup of both radioactive and chemical
contaminants as being affected by whether the site was owned by DOE. DOE-owned facilities
were monitored for any chemical contamination, whether or not due to DOE-related activities.
However, at non-DOE owned FUSRAP sites, DOE guidance indicated that it did not have
authority to remediate non-DOE chemical or radioactive contamination unless it was commingled
with DOE-related residual material, or might impact clean-up activities. Moreover, sites subject
to chemical contamination without radioactive contamination were not considered by DOE to be
within the scope of FUSRAP responsihilities.

5.2 DOE ORGANIZATION AND CONTRACTING STATUS
5.2.1 Organization

The Assistant Secretary for Environmental Management at DOE Headquarters was responsible
for overall management and execution for FUSRAP, including the technical, administrative, and
financial management of the program. The DOE Headquarters program staff consisted of up to
five DOE personnel, four contractor support staff, with additional support from three other
contractors. Project Management was assigned to the Former Sites Restoration Division of the
Oak Ridge Operations Office at Oak Ridge, Tennessee. The DOE Oak Ridge FUSRAP group
consisted of 7 site managers, along with management and administrative staff. The primary
functions of the site managers included interface with stakeholders, tracking contractor activities
at the sites, and managing site-specific budgets and schedules. The small number of Federal site
managers resulted in no ongoing Federa presence at the sites, with the exception of an emerging
presence at St. Louis in FY97. The DOE project management contractor was responsible for
managing and overseeing the day-to-day work of other contractors. In effect, substantial project
management and direction was performed by DOE's contractor.

5.2.2 Contracting Status

DOE managed and executed FUSRAP with two primary contracts. a time-and-materials contract
with Bechtel National Inc. (Bechtel) and a cost-plus-fixed-fee contract with Science Applications
International Corporation (SAIC). Bechtel provided overall program management functions to
include budgeting, scheduling, and task definition. Bechtel was responsible for all remedia
actions at sites, either by performing the work with in-house staff or by procuring subcontractors
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to accomplish field remediation activities. SAIC served as the principa environmental studies
contractor for the program preparing Engineering Evaluations/Cost Analyses (EE/CAs) and
RODs to satisfy NEPA requirements, as well as performing a variety of technical activities (field
sampling plans, risk assessments, feasibility studies, hazard assessments, etc). Oak Ridge Nationa
Laboratory (ORNL), Oak Ridge Institute for Science and Education (ORISE), and Argonne
National Laboratory (ANL) also provided support services to the program at the direction of
DOE headquarters. ORNL and ORISE performed radiological surveys. These contractor
organizations performed dSite designation, post-remedial  action verification as well as
miscellaneous technical support functions. ANL performed a range of scientific and technica
support to both DOE Headquarters and the Oak Ridge office.

Each of the prime contracts was a“level of effort” or “best efforts’ contract with potentialy little
incentive to achieve cost efficiencies, savings or schedule acceleration. As administered by DOE,
this arrangement resulted in duplication of effort, multiple handoffs between the various
contractors, and unnecessary program costs. Generally, task scope definition to the contractors
was not specific. There were frequent changes and modifications to approved work programs,
resulting in out-of-scope contractor requirements and increased costs.

5.3 DOE AUTHORITIES

DOE conducted work at the FUSRAP sites under several statutory authorities. FUSRAP began
in 1974 when DOE’'s immediate predecessor, the Energy Research and Development
Administration (ERDA), determined that sites in support of the early atomic weapons program
were not adequately decontaminated to 1970's health and safety standards. These sites originally
operated by contractors whose contracts included some form of indemnification against certain
costs and liabilities. DOE elected initialy to undertake additional cleanup work in the late 1970s
under itsimplied Atomic Energy Act health and safety authority. Thereafter, Congress authorized
and funded the program though annual appropriation acts.

With the passage of the Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA) (42 U.S.C. 9601 et seq.), additional environmental restoration requirements and
standards became applicable to federa facilities. FUSRAP addressed sites that did not meet the
newly applicable human health and environmental standards. In the Conference Report
accompanying the FY 1984 and 1985 Energy and Water Development Appropriations Acts,
Congress requested that DOE cleanup five sites in Missouri, New Jersey, and New York. DOE
added these sites to FUSRAP because of their similarity with or proximity to sitesin the program,
even though they did not meet the programmatic standards for inclusion in FUSRAP. The
Environmental Protection Agency placed two of these sites on the National Priorities List (NPL)
either shortly before or after the sites were added into FUSRAP.

At least two gites, the NFSS in New Y ork and the Middlesex Sampling Plant in New Jersey, were
United States property since the 1940s, and eventually transferred to DOE for accountability.
These sites were managed in the past under other DOE programs, but were eventually included in
FUSRAP by DOE. These sites operated as DOE federal facilities. In the case of the NFSS,
significant environmental site decisions were made under the National Environmenta Policy Act
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(NEPA, 42 U.S. C. 4231 et seq.).

At many sites, DOE conducted a series of CERCLA removal actions as documented in EE/CA
reports and Action Memoranda, to remove above-surface waste materials in storage piles or
inside buildings. None of the FUSRAP sites have afina CERCLA ROD sdecting afina remedy
for the site. Some of the Tonawanda, NY sites were the subject of a proposed plan, and
anticipated ROD. However, neither a ROD nor the CERCLA process required to issue a fina
ROD has been accomplished at any other site. At many of these sites, the National Oil and
Hazardous Substances Contingency Plan (NCP) (40 CFR Part 300) Remedial Investigation (RI)
and Feasibility Study (FS) process is not adequately completed to characterize al wastes present
or document the analysis of alternatives. In recent years, DOE conducted environmental response
actions a most of the FUSRAP sites in accordance with CERCLA and the NCP. DOE aso
continued to conduct evaluations of certain site activities under NEPA. DOE aso conducted
some cleanup activities under the AEA decision-making authorities to include the management of
interim storage or disposal sites and the cleanup of building interiors. Pursuant to the AEA, DOE
also established cleanup standards and requirements to apply to its own missions and contractors.
These requirements are specified in documents that are commonly known as “DOE Orders,” and
are internal DOE documents not formally promulgated Federa regulations published in the Code
of Federal Regulations.

5.4 DOE CLEANUP OBJECTIVES AND CRITERIA

A magjor challenge that DOE faced, and indeed one that USACE will face as well, is the
determination of an appropriate approach to establish general site cleanup criteria.  DOE, the
Nuclear Regulatory Commission (NRC), and EPA al have standards for the cleanup of the
radioactive materials. Each applies its standards in a somewhat different manner. The ultimate
radiation dose is a function of the type and extent of radioactive contamination at a particular site
coupled with the site’s anticipated land use. The different approaches used by these agencies and
the variability in potential land uses (which are determined by the site owner and the local
community) results in the need to negotiate these issues for each specific cleanup.

In selecting a remedy at a FUSRAP site under CERCLA, the NCP requires that nine CERCLA
criteriabe met. The first two threshold criteria state that the cleanup must be protective of human
health and the environment, and that it must meet applicable or relevant and appropriate
requirements (ARARs). ARARs vary from site to site, particularly for the types of contaminants
at these sites. 1n some cases, there are no promulgated state standards, and the default position of
the states is often to demand cleanup to levels that are near or below background, below detection
limits, or below standards of exposure accepted for industrial sites with ssimilar contamination.

To compound this problem, DOE often had difficulty gaining acceptance of the determination
from regulatory agencies and stakeholders of the appropriate ARARs and cleanup criteria. The
DOE site manager had primary responsibility for developing and recommending ARARs for
approval at DOE Headquarters. This delegation of authority to the field provided flexibility.
However, it also placed a large burden upon the DOE site manager to develop the appropriate
cleanup criteria.  Site managers followed legal requirements and considered a variety of factors
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including likely future land use and the views of regulatory agencies, public opinion and
stakeholders.

Future land use is an important factor in the determination of ARARS and cleanup criteria
Industrial land use requirements are not as restrictive as residentia land use. At some sites, the
affected public urged remediation of industrial facilities to residential criteria even though the site
appeared more likely to remain industrial.

The DOE method of operation resulted in the negotiation and setting of cleanup criteria and
disposal requirements on a project-to-project basis. The inevitable pressures from loca
communities and regulators tended to push the cleanup criteria to a more conservative level, with
a consequent impact on project costs and schedules.

5.5 USACE ASSESSMENT OF DOE 2002 COMPLETION DATE

USACE assessed the 2002 completion date as proposed by DOE in the draft accelerated cleanup
plan. Site details of this assessment are in Appendix D. In the view of USACE, there are major
technical shortcomings to the plan as proposed in the draft accelerated cleanup plan that prevent
the FUSRAP program from being entirely completed by 2002. The mgor programmatic and
site-specific problems are listed below:

Programmatic Problems

Potential groundwater contamination at a number of the major sites (Missouri, New Jersey,
Ohio, and several of the New York sites) is not addressed. A defined scope of potential
contamination is lacking at major program sites.

Characterizations necessary to support final decision documents (i.e., RODs) and final waste
disposal are not complete. In addition, DOE schedules did not include a requirement for
project close out in accordance with CERCLA.

The schedules do not reflect the time and effort to determine and negotiate the appropriate
federal cost contribution in sites involving Potentially Responsible Parties (PRPs) and
conduct the necessary Resource Conservation and Recovery Act (RCRA) coordination with
regulators.

Neither of the DOE plans include costs for long-term operations and maintenance (O& M),
such as monitoring.

Site-Specific Problems
The draft accelerated cleanup plan does not reflect final closure of the NFSS.

Neither the 2006 nor the 2002 DOE plans adequately estimate the extent of contamination
from non-radioactive beryllium at the Luckey, OH site. USACE understands that DOE

18



committed to cleaning up non-radioactive beryllium at the site.

The plan does not address closure of those sites with ongoing industrial operations (e.g.,
Bliss & Laughlin, NY; Madison, IL) that have not allowed access for FUSRAP remediation.

USACE has developed its own aternatives that address the problems and include the full
FUSRAP scope as best as it is presently known, for the Luckey site and NFSS. These options are
described in more detail in Section 6.

5.6 SUMMARY OF DOE’S REAL ESTATE PROGRAM PRIOR TO THE TRANSITION

DOE provided centralized real estate support to the FUSRAP program from its Oak Ridge
Operations Office. DOE used the resources of Bechtel to identify rea estate requirements,
prepare ownership data, and make contact with impacted landowners. DOE approved all real
estate transactions, executed all documents and performed all real estate activities beyond the
scope of Bechtel.

5.7 COMMUNITY RELATIONS

DOE’s community relations program was well funded and innovative. Clear objectives were set
and in most cases met or exceeded every year. However, the objectives often were not integrated
into the overall FUSRAP program. For instance, community groups sponsored by DOE
sometimes were not broad-based and did not necessarily represent the entire range of
stakeholders. At least two of the information centers funded under this program were not located
so that the community could have ready access to them. Community technical assistance grants
had been provided to some stakeholders, however, USACE has not yet determined the
effectiveness of these grants. Another grants program provided funding to the states where
FUSRAP sites were located. DOE's community relations program generaly included the
following activities: coordinating and conducting public meetings, maintaining administrative
record/information repositories, preparing and distributing newdletters, press releases, and
newspaper ads, holding availability/information sessions with the community; preparing and
making community presentations and tours, maintaining fact sheets, maintaining the community
relations plan; producing site videos, maintaining and updating World Wide Web Home Page
information; and preparing weekly media, stakeholder, and FUSRAP reports.

In addition to these activities, DOE aso used the program staff to prepare and renew real estate
agreements and fund community working groups. These working groups used the funds to
complete studies and reviews of DOE'’ s technical site specific documents.

5.8 DOE SITE DESIGNATIONS, VERIFICATION AND POTENTIALLY
RESPONSIBLE PARTY INTERACTIONS

5.8.1 Designation of Sites

DOE developed an interna process for determining the eligibility of sites for FUSRAP. The
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process consisted of historical document review followed by survey activity and a limited site
sampling to determine if radioactive contaminants associated with historic MED or AEC activities
were present at the site and were above established screening criteria.  The historic document
review was to determine if contractors in support of the early atomic weapons program had
conducted work at the site and if the contract included some form of indemnification clause in
favor of the contractor. To prioritize sites for funding and inclusion in the program, DOE also
performed risk ranking for each site. When DOE Headquarters determined a site was dligible, it
issued a memorandum that defined the limits of the FUSRAP site and in some cases defined the
radioactive contaminants that were eligible for response under FUSRAP. USACE districts will
review the sampling data to ensure that contamination was properly assessed and classified at the
remaining 22 sites.

5.8.2 Verification

For those FUSRAP sites determined by DOE to be complete, DOE established a closure
verification process that included sampling and analysis by an independent laboratory or
consultant. DOE Headquarters would later review this verification. If the established cleanup
criteria was met at the site, DOE would publish a Federal Register notice, called a “ Certification
Docket,” declaring the subject site was remediated and clean. However, no CERCLA ROD was
issued for any of the FUSRAP sites.

5.8.3 Potentially Responsible Party Interactions

Many of the FUSRAP sites are industrial properties where operations are now and/or have been
taking place by owners or operators with commercial interests not related to the actions of DOE's
predecessor agencies. Many of these sites have hazardous substances released as a result of their
commercial operations through disposal or movement of waste, including radioactive
contaminants, as well as other hazardous substances. Severa of the sites are currently the subject
of regulatory action under either the federa or applicable state RCRA (42 U.S.C. 6901 et seq.),
including both currently permitted hazardous waste management areas and areas of corrective
action for past releases. By virtue of their ownership and operation activities at the sites, either
currently or at the time of disposa of hazardous substances, these parties are PRPs under
CERCLA. As such, they are liable for CERCLA response costs at the site for which they are a
PRP. This would be especially applicable to CERCLA response costs incurred to remedy
contamination resulting from the commercial operations of the PRPs, which were not covered by
contract indemnification clauses provided by the MED or AEC support activities. At one site
(Wayne, NJ), DOE pursued negotiations with a PRP at that site. The U.S. Department of Justice,
is now seeking a contribution to the federal response cost from this same PRP. DOE counsel and
FUSRAP program management indicated to USACE they intended to pursue contribution from
PRPs at other sites. These actions have not commenced, and appear to have not been discussed
with project personnel or regulators at some of the sites. This places DOE and the federal
government in a position of using federal funds to accomplish work and then trying to recover an
equitable share from liable PRPs. This dso relieves PRPs of some of the regulatory and
community coordination burden performed by DOE. Consequently, a large effort to recover
costs may be needed late in the CERCLA process.
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6. USACE MANAGEMENT AND EXECUTION PLAN

Section 6 describes the USACE organizationa philosophy and resources to be employed on
management and execution of FUSRAP. Like al USACE environmental programs, FUSRAP will
be decentrally executed by geographical USACE Districts, supported by USACE HTRW Design
Didtricts and the HTRW Center of Expertise. Headquarters will provide executive direction and
management to divisions who will coordinate the actions of the executing districts, supported by a
temporary USACE presence in Oak Ridge, TN. This section presents USACE estimates
concerning the range of costs and schedules that may be needed to complete the program.

6.1 SCOPE OF PROGRAM

The Fiscal Year 1998 (FY98) Energy and Water Development Appropriations Act, Public Law
105-62, transferred to the U.S. Army Corps of Engineers the responsibility for administering and
executing the FUSRAP program. The Act appropriated $140 million to USACE “for expenses
necessary to administer and execute the Formerly Utilized Sites Remedial Action Program to
clean up contaminated sites throughout the United States where work was performed as part of
the Nation’s early atomic energy program,” and provides for the transfer of unexpended balances
of prior appropriations held by DOE.

6.2 USACE EXECUTION PLAN ALTERNATIVES

Figure 6.1.A. presents four scenarios for completing the FUSRAP program at escalated prices.
The unconstrained annual funding case results in a baseline program completion by 2006 at a cost
to complete of $1.56 billion, or a conservative completion by 2008 at a cost to complete of $2.25
billion. These scenarios vary in their cleanup criteria and goals. Both scenarios are predicated
upon remediation criteria that are fully protective of human health and the environment while
taking into account cost, regulatory and community acceptance, and land reuse requirements.
The baseline program assumes restricted or industrial future land use while the conservative
program assumes less restrictive or residential future land use. These two cases represent the
optimum cost and schedule combination, requiring an annua funding peak of $323 million and
$384 million respectively in FY2000. An annual funding level of $140 million per FY constrains
the remaining two cases. These constrained scenarios result in completion dates and costs of
2011 at a cost to complete of $1.88 and 2018 at a cost of $2.89 billion. As the schedule is
lengthened, the additional costs result from the additional contractor and USACE management
costs, and from the inflated cost of money over the extended time period. Figure 6.1.B. presents
the same four scenarios at October 1997 price level.

The difference between the baseline and conservative cleanup goals has a significance influence on
cost and schedule only at four sites. Luckey, OH; NFSS, NY; St. Louis Airport Site, MO; and St.
Louis Downtown Site, MO. At these four sites, which are presently industrial in nature, the
baseline approach assumes remediation to a standard appropriate for industrial sites; the
conservative approach assumes unrestricted/residential use.
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Figure 6.2 presents the cost and schedule differences when the two principle variables, annual
funding limits and cleanup criteria, are changed. There is some uncertainty over the extent to
which less costly cleanup criteria can be implemented at the remaining FUSRAP sites. At a
minimum, it will take additional time to coordinate these criteria with the local communities and
regulators. Conservative cleanup criteria (i.e., resdentia standards) have been applied to most
remediated Sites. Interim actions have also been performed utilizing conservative cleanup criteria
with the expectation that additional final actions would be completed in a similar manner when
funding became available. In modifying the projected completion date from 2006 to 2002, DOE
assumed that it might be able to find support for less costly cleanup criteria, except at Luckey,
OH and NFSS. Because the revised cleanup criteria used in formulating the draft accelerated
cleanup plan have not yet been coordinated with or accepted by the affected stakeholders, these
interests could object. USACE could face a dignificant challenge in gaining stakeholder
acceptance for such standards.

Under the USACE' s Basdline program at the $140 million levd, it is anticipated that 12 of the 22
sites would have remediation completed through CERCLA closeout by 2002. Included in the 12
are Ashland 1 and 2, Seaway Industrial Park, Bliss and Laughlin Steel, and Linde Air Products, in
the Buffalo, NY, area; Colonie, NY; Painesville, OH; Shpack and Ventron sites, MA; Madison,
IL; and Middlesex and Wayne, NJ.

USACE could complete remediation at four additional sites (Maywood, NJ, W.R. Grace site,
MD, CE site, CT, and DuPont Chambers Works site, NJ) by the fall of 2002 if the program
criteria were significantly modified, a highly unlikely scenario. Closeout under CERCLA would
require up to an additional year. In order to make cleanup possible at these sites by 2002, it
would require, a a minimum:

Additional annual funding over the projected base budget of $140 million on the
average of $40 million starting in FY 99, through FY 02.

Agreement by stakeholders and regulators permitting material that is under highways
or otherwise not easily accessible to remain.

Not pursuing PRP activities and cost recovery.

Negotiating a buy out with existing owners for current activities and future liabilities.

Even with these modifications, there reman sufficient uncertainties with regards to site
characterizations and ongoing and potentia legal actions to make completion by 2002
guestionable.

It isUSACE's bdlief that six sites could not be completed by 2002. The four sitesin the St. Louis
area should have remediation completed in 2004, but not the CERCLA process. In order to make
cleanup possible at these sites by 2002, it would require: the states and stakeholders to allow
material to remain in disposal cells or to be disposed of in waste facilities within the state;
additional appropriations; not pursuing PRP activities; and deviating from the CERCLA process.

The remaining two sites, Niagara Falls Storage Site and Luckey, will extend beyond 2004. These
gtes are in the early stages of characterization and pose a mgor technical challenge for site
cleanup.
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Figure 6.2. Impact of Cleanup Criteria and Funding Constraints on FUSRAP Cost & Completion Date
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The site-specific reports used as the basis for developing these programmatic recommendations
are detailed in Appendix D.

6.3 USACE ORGANIZATION AND RESOURCES

USACE expects to employ an execution-focused organization similar to the Defense
Environmental Restoration Program Formerly Used Defense Sites (DERP-FUDS) program.
USACE geographic divisions and districts are responsible for project execution supported by
HTRW Design Districts and the HTRW Center of Expertise. The USACE FUSRAP organization
and district site assignments are presented in Figure 6.3.

USACE will execute FUSRAP within existing resource ceilings. Executive Direction and
Management activities of USACE Headquarters and division offices will be accomplished with
General Expense funding.

6.4 USACE AUTHORITIES

The primary authority of USACE to conduct FUSRAP is the FY98 Energy and Water
Development Appropriation Act, Public Law 105-62. Congress directed that USACE provide
necessary environmental response actions at FUSRAP sites, with specific funds appropriated to
perform this work.

USACE will remediate FUSRAP gites in accordance with the nine criteria in the CERCLA
process, as currently used at certain Superfund sites that are contaminated with similar radioactive
waste (uranium; thorium; radium). CERCLA is the basic federal law that governs federal
response to releases of hazardous substances, pollutants, and contaminants. The radioactive
contaminants of concern at FUSRAP sites are generally hazardous substances and, therefore
response to releases of these materials, and the process and degree of remediation, are governed
by CERCLA. The main implementing regulation for CERCLA is the NCP (40 CFR Part 300).
Under CERCLA and the NCP, a federal agency responding to a release of a hazardous substance
must; investigate and characterize the release, evaluate alternatives for response including
consideration of the nine mandatory criteria to establish the degree of cleanup to be achieved,
provide this information to the public, seek public comment on a proposed remedia action plan;
and formally select a final remedy in a ROD. This final remedy is then implemented at the site,
and is completed when the ROD requirements are satisfied, including the potential for
assessments of effectiveness every five (5) years and long-term operation and maintenance.
During the course of investigation and remedy selection, the NCP provides a removal process
under which temporary or interim response actions may be conducted which will control the
further release of the hazardous substances, or achieve a portion of the final remedy for the site.
Such interim removal actions must be consistent with the final remedy athough they need not
achieve the degree of cleanup required of the fina remedia action.

No RODs had been issued for any of the 22 remaining sites currently in FUSRAP. At some sites,
the removal actions taken so far may be adequate to alow a ROD to be issued, pending a finding
that no further response is required. In other cases, additiona CERCLA site characterization,
documentation, and other work will be required to support afinal ROD.
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6.5 USACE REMEDIATION OBJECTIVES AND CLEANUP CRITERIA

USACE's objective in the execution of its FUSRAP responsibilities is to consistently apply the
CERCLA process of weighting the nine CERCLA criteria to select remedies based on
remediation criteria which are fully protective of human health and the environment, while taking
into account cost, schedule, ability to implement and stakeholder desires. USACE will work with
the regulators and stakeholders in an effort to ensure that taxpayer dollars are spent prudently,
effectively, and in a manner that will fully protect human health and the environment. USACE
will aso follow the applicable legal requirements for worker health and safety.

To achieve this objective, USACE will follow the procedures specified in CERCLA and the NCP
to establish specific remediation criteria. An example of the application of the CERCLA process
for FUSRAP sitesis presented in Figure 6.4. USACE will follow the specific requirements of the
RCRA for offsite disposal and also satisfy the requirements of NEPA through the CERCLA
process.

In some cases, perpetual easements to restrict future land use could be an option. Removal of
some of the uncertainty surrounding future land use could, in some instances, make cleanup to a
lower (e.g., industrial as opposed residential) standard more acceptable to stakeholders. The
acquisition cost of such easements could be minor compared to the potential cost savings to be
achieved by establishing a less conservative cleanup standard.

Although the NCP does not specify cleanup criteria for radionuclides or their contaminants, it
provides nine criteria for determining the appropriate cleanup levels. The two threshold criteria
require that the remediation be protective of human heath and the environment and follow
ARARs. To ensure remedies are fully protective of human health, USACE will use the EPA
guidance for performing risk assessments and Superfund EPA Risk Assessment Guidance. The
following ARARS appear to be generally applicable to radioactive waste contaminated sites (other
ARARswould apply if RCRA-regulated waste is also present):

Health and Environmental Protection Standards for Uranium and Thorium Mill Tailings (40
CFR Part 192),

NRC Decommissioning Rule (10 CFR Part 20, Subpart E), and

Promulgated state regulations.

While the aforementioned ARARs will form the framework for development of remediation
standards for FUSRAP, the specific criteria for a particular FUSRAP site will till have to be
established on a site-by-site basis, in coordination with the local community, Federal and state
regulators, and affected stakeholders. To ensure consistency throughout the program, USACE
has established a national team of expertsin radiological standards and risk assessment. Thisteam
will assist in developing overall program guidance as well as assist each District in the formulation
of ARARs and the negotiation of remediation criteria.  This team, in conjunction with each
Didtrict, will review each site's technical data, regulatory requirements, and previous DOE
commitments to formulate a proposed approach for discussion with regulators and stakeholders.
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6.6 REAL ESTATE SUPPORT FOR USACE PROGRAM

USACE Didgtricts with geographic responsibility for the various sites will provide Real Estate
support for the FUSRAP project. USACE Divisions provide oversight and support. The rea
estate effort is carried out through the use of existing authorities and policies and, if available,
through the use of existing staff. Additional resources, when necessary, will be acquired from
other USACE locations and through existing contract capabilities.

DOE transferred all FUSRAP rea property records from the DOE Oak Ridge Operations Office
to USACE Transition Team as a part of the program transition.

The real estate efforts will be integrated into project management. Districts will evaluate existing
DOE instruments to determine whether they provide sufficient real estate rights for project
operation and construction. Additional real estate requirements, including description of property
necessary to proceed with the projects and the estates required, will be identified early in the
planning phase. Property owners will be identified and contacted. Agreement on terms will be
negotiated with each landowner. All negotiations will be in conformance with the laws and
regulations related to the acquisition of real property by the United States. Generaly, the
minimum rights necessary to proceed with project activity, temporary rights of entry and licenses,
will be obtained. Interestsin real property will only be acquired if necessary.

Bechtel had provided substantial rea estate support to the FUSRAP program. USACE may
continue to use capabilities and resources of Bechtel to finalize certain rea estate activities which
were in progress during the transition of the FUSRAP program. Transfer of project real estate
data from Bechtel to USACE will be coordinated, as necessary, by the Districts. USACE is
assessing the extent to which Bechtel’s capabilities and resources should continue to be used to
support these activities for the remainder of FY 98.

6.7 USACE PUBLIC PARTICIPATION AND COMMUNITY INVOLVEMENT

USACE will actively promote a broad-based public participation and community involvement
process for the FUSRAP program. Public participation and community involvement efforts will
be modeled after the DERP-FUDS program and will comply with the requirements of the
Superfund Amendments and Reauthorization Act (SARA) of 1986. USACE will promote a
cooperative effort with other federal, state, local agencies, stakeholders, and the public for
involvement in the FUSRAP program. Objectives areto:

Provide for clear and open exchange of information regarding the site and related
remediation activities,

Ensure local concerns are addressed by soliciting input, comments and active involvement
from the residents, tenants, concerned agencies, and elected officials and other
stakeholders,

Ensure that community concerns and values are integrated at the earliest possible time
into planning and decision making processes associated with the remediation;

Provide a centralized point of contact for the public to communicate their concerns and
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obtain site-related information;

Provide a visible, on-site professional presence of USACE and effectively integrate
USACE remediation activities into that of the community.

Engage the public and stakeholders in accordance with requirements of CERCLA
process.

Upon expiration, the DOE state grants will be converted into cooperative agreements with a goal
of promoting a successful partnership between USACE and the states to ensure an effective
cleanup of FUSRAP sites.

Close coordination between federal, state, local agencies, stakeholders, and the public is a key to
successful public participation and community involvement. The local USACE Didtrict will be
responsible for coordination of public participation and community involvement. As the lead
Federal Agency responsible for the cleanup of FUSRAP sites, USACE will comply with public
participation and community involvement requirements as specified under CERCLA for the NPL
sites, aswell as for non-NPL sites regulated by the Federal Facility Agreements (FFAS). For non-
NPL sites not regulated by FFA or under RCRA, it is USACE's intent to conduct public
participation and community involvement activities in the spirit of CERCLA.

In addition, USACE plans to initiate community advisory groups, similar to the Restoration
Advisory Boards (RABs) used for other defense and Superfund remediation, for FUSRAP sites
where there is sufficient community interest and where these groups would be appropriate in
efforts to foster two-way communication.

6.8 USACE SITE DESIGNATIONS, SITE CLOSURES, AND PRP INTERACTIONS
6.8.1 Designation of Sites

Corps focus is on completion of the 22 sites which DOE had not completed remediation when the
Energy and Water Development Appropriations Act, 1998, was passed. The Corps will work
with DOE and the Congress on issues related to the designation and funding of any additional
Stes

6.8.2 Regulatory and Site Closure Activities

USACE will respond at FUSRAP sites in accordance with CERCLA and the NCP. At sites listed
on the NPL, the FFAs provide that EPA and DOE (to be amended to substitute USACE) will
jointly select the final remedial action, and USACE will conduct the necessary components of the
final remedy. When this work is completed, USACE will submit a report of completion to EPA.

Upon EPA concurrence that the remedy is fully implemented, EPA will certify completion and
move forward to delete the site from the NPL. For those sites not listed on the NPL, USACE
will issue a ROD selecting the final remedia action after al necessary CERCLA processes are
complete.  USACE will then conduct all components of the final remedy. If any hazardous
substances remain at the site, USACE will conduct any necessary five-year reviews to ensure that
the remedia action is still protective of human health and the environment. If the ROD requires
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any future use restrictions, USACE will establish them. When the remedy has been fully
implemented, USACE will document the action and consider the site closed. Interested
regulatory agencies, local government agencies or officials, or site owners or operators will be
advised when this determination is made.

6.8.3 PRP Interactions

At a number of the sites CERCLA remediation liability is shared with other parties. These PRPs
include parties who have moved historical radioactive materials from their original disposa
location, causing a further release of the hazardous substances. In some cases, these actions have
significantly increased the cost expended by the United States to remediate the site. In other
cases, these PRPs conducted operations at a site before, during, or after the time of the activities
that led to the determination of FUSRAP dligibility. These operations a various sites caused
releases of radioactive or non-radioactive hazardous substances, or both.

At some sites, waste management activities by owner or operator PRPs occurred which have
given rise to Federal or state RCRA requirements, including corrective actions. At sites where
commercial nuclear materials operations took place under NRC licenses and radioactive materias
were released, the licensee has remediation and closure responsibilities. Areas contaminated from
any source other than the eligible FUSRAP activities may overlap with areas where radioactive
materials eligible for FUSRAP response are located.

The presence of these RCRA or NRC regulated hazardous wastes or radioactive contamination
may cause additional response costs by USACE. USACE will seek contribution or cost recovery
from any viable PRPs that may be legally liable. USACE will work with the U.S. Department of
Justice to negotiate settlements, or to litigate Federal claims for cost recovery or contribution,
when the PRPs will not agree to pay response costs for which they are liable. These cost
recovery efforts will be initiated once adequate information exists to establish the liability of the
PRPs. Thiswill encourage their active involvement in the conduct of response actions and ensure
they accept responsibility for and fund the work related to their contamination.

6.9 CONTRACTING STRATEGIES

The USACE contracting strategies for FUSRAP differ significantly from the DOE strategy.

DOE’'s contracting strategy revolved around a primary program management contractor
(Bechtel), which controlled all of the execution subcontractors, and a studies contractor (SAIC).

Bechtel managed the program based on input from DOE and the studies contractor. Bechtel
developed scopes of work, schedules, and cost estimates, and awarded subcontracts for
remediation work. DOE’s contract with Bechtel was a Time and Materials (T&M) contract,
which is the least-preferred contracting method listed in the Federal Acquisition Regulation
because it does not provide a strong enough incentive for efficiency and cost control.

USACE contract strategy will concentrate on individual site-specific remediation contracts.

USACE expects more efficient remedial actions through the use of performance-based
specifications utilizing fixed-price and cost-type contracts, as appropriate.
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The immediate USACE objective has been to provide continuity of execution and minimize
disruptions to ongoing FUSRAP projects, and comply with congressional direction to honor the
terms of existing DOE contracts. This has been accomplished by converting the DOE contracts
transferred to USACE to indefinite delivery contracts and issuing task orders with definitive
scopes under these contracts. As these existing DOE contracts expire during FY 98, USACE will
adopt a more decentralized approach to project execution. USACE will use multiple contractors
and individual, site-specific contracts or task orders. USACE is currently developing appropriate
long-term contract strategies to perform site characterization and design, as well as remedia
action activities. The local geographical district will perform inherent government functions. Key
components of the Corps contracting strategy include:

Establish initial execution of the FY 98 baseline by converting the DOE contracts transferred
to the Corps to indefinite quantity contracts and issuing task orders with definitive scopes
under these contracts;

Use contract types that provide appropriate incentives for cost savings and schedule
acceleration,

Identify opportunities to re-scope responsibilities among present contractors in ways that
accelerate assessment and remedia decisons and eliminate multiple handoffs between
contractors,

Administer contracts based on definitive contract scopes of work, along with management
and control of activities to execute projects on schedule and within budget; and

Acquire new Corps contract vehicles to execute FUSRAP projects as necessary, but use
existing HTRW contract vehicles to the maximum extent possible.

The Corps currently uses approximately 15 contract types that were taillored specifically to
support environmental remediation projects. Five of those contract types initially appear to be
well suited for use in the FUSRAP Program. A brief synopsis of those typesis provided below.

Architect-Engineer (A-E) Services - Indefinite Delivery Contracts (IDC). An A-E IDCisa
contract that provides for the issuance of individual task orders for investigation and design.
These contracts are used to acquire engineering investigations, studies, decision documents,
design, shop drawings, and, in some cases, construction and management support. Such work
includes Preliminary Assessments (PAS), Site Investigations (SIs), compliance assessments,
Remedia Investigations/Feasibility Studies (RI/FSs), Records of Decisions (RODs), Remedia
Designs (RDs), sampling and analysis, and installation support on environmental projects.

Naturally Occurring Radioactive Material (NORM) Contract. This contract may be used for
the disposal of radioactive materia that is properly manifested and transported to the
designated disposal facility by any Agency or Department of the U.S. Government. The
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contract is managed by Kansas City District, who awards and issues individual task orders
based on fixed unit prices established in the basic contract.

Pre-placed Remedia Action Contracts (PRAC). A PRAC is aremedia action contract that
provides pre-placed capacity to perform projects for which there is insufficient time for the
issuance of a site-specific contract. The main intent of this contract is to provide a mechanism
to address time-sensitive projects that have already been characterized and scoped to a limited
degree. This contract is typically used to accomplish fina remediation of an HTRW site.
Remedia action may be initiated with either complete or partia plans and specifications. The
specifications for these contracts are performance based and comport with Office of Federdl
Procurement Policy Guide to Best Practices for Performance Based Service Contracting.

Rapid Response/lmmediate Response (RR/IR) Contracts. The RR/IR contracts are remedial
action contracts used for time-sensitive interim removal actions for HTRW and ordnance and
explosive waste (OEW). The USACE Omaha District manages these contracts. The projects
are generally short-term removal or control of point source contamination. Immediate
mobilization is used if the need is urgent, and begins within 72 hours of receipt of funds.
Rapid mobilization occurs with less than urgent requirements and typically begins within 3-60
days of receipt of funds. The specifications for these contracts are performance based and
comport with Office of Federal Procurement Policy Guide to Best Practices for Performance
Based Service Contracting.

Total Environmental Restoration Contracts (TERC). A TERC is a contract that provides a
broad range of environmental services with contract capacities, capabilities, and duration
suited for large, complex, fast track projects. TERCs provide for a single contractor capable
of providing “cradle-to-grave’ capability at a sSite and responsible for all phases of a project.
TERCs are well suited for projects that are complex in nature and require effective sequencing
of work, and streamlined coordination between subcontractors and phases of work. TERCs
are intended to reduce costly changes and the uncertainty of environmenta liability from
having multiple contractors on two or more co-located sites. The specification for these
contracts are performance based and comport with Office of Federal Procurement Policy
Guide to Best Practices for Performance Based Service Contracting.

6.10 USACE EXPECTED COST AND SCHEDULE EFFICIENCIES

USACE assessed the FUSRAP program during the transition period beginning in mid-October
1997. The focus of the assessment was to identify key areas where improvements to the cost and
schedule could be enacted. USACE evaluated existing DOE/FUSRAP method of operations,
program management, baselines for cost and schedule, contract management, and
regulatory/technical requirements to determine areas where efficiencies could be achieved. A
comparison was made of operating procedures between the DOE/FUSRAP and USA CE methods,
used in execution of the environmental restoration programs.

USACE believes that a number of the tasks performed by Bechtel under its contract with DOE
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may be inherent governmental functions. Consequently, like other similar HTRW projects,
USACE will perform these tasks with in-house personnel. If Bechtel’s work includes
“commercia activities’ as defined by OMB Circular No. A-76, USACE will determine whether an
A-76 cost study is required, and, if required, perform the study, before arranging to permanently
perform any of this particular work in-house.

USACE procedures are expected to produce improvements due to our organizational strengthsin
the areas of engineering, project management, construction management, and acquisition
management. Examples of improvements include:

USACE’s nationwide resources of engineers and scientists that can be brought to bear upon
the FUSRAP cleanup process.

USACE's cradle-to-grave Project Management procedures applied, eliminating duplicative
efforts of contractors managing contractors.

Conduct onsite construction supervision and administration of field activities at every site.

Applying our innovative contracting tool chest to expedite cleanup for a fair and reasonable
price.

6.11 VALUE ENGINEERING/VALUE MANAGEMENT
USACE will actively perform Vaue Engineering (VE)/Vaue Management (VM) Studies on all
FUSRAP projects with cost estimates of $2,000,000 or greater in compliance with February 1996
Amendment to the Office of Federal Procurement Policy Act, Office of Management and Budget
Circular A-131, and Corps Policy. Proper use of VE/VM will ensure:

a. FUSRAP s performed in the most cost-effective manner possible;

b. Lessons |learned at one site are transferred to others;

c. Outdated remedies are challenged, and innovations are introduced and thoroughly
reviewed for implementation.
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7. CONCLUSIONS

The DOE proposed plan for completing FUSRAP by the year 2002, at a remaining FY 98-02 cost
of $910 million, is questionable. The 2002 proposal does not adequately address the following at
many of the sites:

Cleanup of groundwater contamination;

Necessary characterization to support final decision-making under CERCLA; final disposal of
non-radioactive materials; and proper waste classification (e.g., mixed waste);

The time and cost necessary to complete PRP actions, to determine the appropriate Federal
cost contribution and to accomplish the necessary coordination with regulators;

Remediation and closure of sites where there are ongoing commercia operations (e.g.,
SLDS, Madison, IL, etc.).

The cost and time necessary to complete remediation at NFSS; and
Significant under estimation of the scope of work at Luckey, OH.

Based on its preliminary assessment, USACE has developed a range of more realistic scenarios
for completing FUSRAP. The most efficient schedule for completion, the unconstrained baseline,
assumes no annua funding limitations. Under this scenario, the program would be complete by
the year 2006 at a remaining cost of $1.56 hillion (see Figures 6.1 and 6.2). With constrained
budgets, the time and schedule change significantly; at an annual funding level of $140 million, the
program would cost $1.88 hillion and not be complete until 2011. This option is somewhat less
efficient than the optimum $1.56 billion/2006 combination.

The selection of the appropriate remediation objectives and criteria is the key variable that affects
the volume of contaminated material to be remediated and, therefore, the cost and schedule, at
each site. DOE generally chose conservative criteria reflecting, in part, the influences of loca
communities and state regulators. These choices may not represent the base use of taxpayer
resources and, because of the higher costs and longer schedules, may actually delay remediation at
some of the sites. USACE believes that the adoption of criteria, which protect human health and
the environment, but do so with appropriate consideration for cost, regulatory and community
acceptance, and land reuse requirements, would be the more appropriate remediation strategy.
The options outlined above represent an estimate of the cost and time necessary to complete
FUSRAP using this approach. If USACE uses the more conservative approach as implemented
by DOE in recent years, the cost and time to complete would increase significantly.

USACE intends to make major changes in the program management and contracting approach.

The current contracts with SAIC and Bechtel expire in April 1998 and June 1998, respectively.
USACE personnedl will restructure the program and project management functions, and assure
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effective and efficient cleanup execution through the use of appropriate contract vehicles and by
ensuring that Federal employees perform any inherently governmental functions.

The initial emphasis of USACE is on timely and cost-effective execution of the FY98 work
program as it had been developed by DOE and transferred to USACE in October 1997. After this
initid effort USACE will:

Develop a detailed acquisition strategy for each site, analyzing the tasks in the DOE FY 98
work program to determine how they can best be performed.

After coordination of the project scopes with local communities, regulators, and affected
interests, conduct a detailed cost and schedule review to identify efficiencies.

Apply the FY 98 appropriations that DOE had not programmed for execution to accomplish
additional remediation work thisfiscal year.
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APPENDIX A

FY 98 ENERGY AND WATER DEVELOPMENT APPROPRIATIONS ACT
AND
CONFERENCE REPORT LANGUAGE



BILL LANGUAGE

FORMERLY UTILIZED SITES REMEDIAL ACTION PROGRAM (including transfer of
funds)

For expenses necessary to administer and execute the Formerly Utilized Sites Remedial Action
Program to clean up contaminated sites throughout the Untied States where work was performed
as part of the Nation's early atomic energy program, $140,000,000, to remain available until
expended: Provided, That the unexpended balances of prior appropriations provided for these
activities in this Act or any previous Energy and Water Development Appropriations Act may be
transferred to and merged with this appropriation account, and thereafter, may be accounted for
as one fund for the same time period as originaly enacted.

CONFERENCE REPORT LANGUAGE ON FUSRAP

The conference agreement appropriates $140,000,000 for the Formerly Utilized Sites Remedial
Action Program (FUSRAP) instead of $110,000,000 as proposed by the House and $162,000,000
as proposed by the Senate. The conference agreement also transfers the FUSRAP program from
the Department of Energy to the U.S. Army Corps of Engineers for program execution. The
Corps currently manages and executes a smilar program, the Formerly Used Defense Sites
program, for the Department of Defense, and the conferees believe there are significant cost and
schedule efficiencies to be gained by having the Corps manage FUSRAP as well.

The conferees are aware of the concerns expressed that a transition from one Federa agency to
another may create unnecessary delays in the program. The conferees expect the Department of
Energy and the Corps to make every effort to ensure that this transition goes smoothly, that
execution of the program is maintained in accordance with current schedules, and that overal
execution performance is improved. The Department of Energy recently announced that it will
complete the existing management and operating contract for the FUSRAP program with a
contract change becoming effective in the spring of 1998. The conferees expect the program to
continue within the existing contract framework during that period, and will expect minimal
disruption in operations during that time as the terms of current contracts are honored.

The conferees direct the Corps of Engineers to review the baseline cost, scope, schedule, and
technical assumptions for each of the cleanup sites, and determine what actions can be taken to
reduce costs and accelerate cleanup activities. The Corps should determine if it is possible and/or
reasonable to meet the proposed 2002 completion date and report to the Committees on
Appropriations within 90 days on what steps must be taken to meet this date.

The conferees expect the Chief of Engineers to select an organization and process within the
Corps which can execute this high priority program most effectively and efficiently. To avoid
potential jurisdictional problems, however, overall program management, schedule and resource
priority setting, and principal point of contact responsibilities for FUSRAP are to be handled as
part of, and integrally with, the overal Civil Works program of the Corps.
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APPENDIX B

STATUS BREAKDOWN OF OPERABLE UNITS



FUSRAP Operable Units Status as of 30 September 1997

Preliminary Remedia
Assessment/Site | Investigation/ Interim Record of Remedia Project Operations &
Site Operable Unit Investigation | Feasibility Study | Actions Decision Design/ Closeout Maintenance
Remedial Action
NFSS Buildings X X - - - - -
Residues X X - - - - 0]
Colonie Soils X X O O O - O
VPs X X 0 0 0 - 0
Ashland 1 Sails X X N/A - - - -
Ashland 2 Sails X X N/A - - - -
Linde Air Products | Soils X X N/A - - - -
Buildings X X (0] - - - -
VPs X X N/A - - - -
Seaway Soils X X N/A - - - -
Bliss& Laughlin Building X X - - - - -
Maywood MI1SS/Stephan Soils X X - - - - -
M1SS/Stephan Bldgs X X - - - - -
Comm/Gov Soils X X - - - - -
Residentia Soils X X 0 - - - -
Groundwater X - - - - - -
Wayne Pile X X X - X - -
Subsurface X @) (0] - - - -
Middlesex MML Pile X X 0 - - - -
VPPile X X - - - - -
Subsurface & X O - - - - -
Groundwater
Dupont & Company | Building 845 and X - - - - - -
Ditch
Baance of site X - - - - - -
SLDS Building X X X - @) @) -
CEDON/DEMO
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Subsurface X (@) (@) -
VPs X O O -
SLAPSVPs Ballfields X (@) N/A -
Haul Roads (\V Ps) X ®) ®) -
Coldwater Creek — X (@] - -
South
Coldwater Creek — (@] - - -
North
SLAPS ditches X (@) (@) -
Airport X ®) - -
Latty Ave. HISS Pile X ®) - -
HISS/Futura X (@] X -
subsurface
Latty VPs X (@) X -
SLAPS Subsurface X X (@) -
Ventron Site X X X N/A
W.R. Grace Building 23 X - - -
Landfill and balance X - - -
of site
Madison Site X - - -
Luckey Site ®) - - -
Painesville Site X X - -
CE Buildings X ®) - N/A
Site Brook X (@) - N/A
Drum B/W PA/SD X (@) - N/A
Balance of site X (@) - N/A
Shpack Site X - X -
New Brunswick Site X X N/A N/A
Legend:
X = Completed
O =InProcess
- = Not Initiated
Key Percentage Complete
Completed 99% 48%
In-Progress 4% 33%
Not initiated 0% 9%
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FUSRAP - FY98
FUNDING FORECAST
PERIOD 1 Oct 97 thru 30 Sep 98

SITENAME FUNDING
FORECAST
($X1000)
BUFFALO DISTRICT
Ashland 1*, Tonawanda, NY 206
Luckey Site, Luckey, OH 5,961
Painesville Site, Painesville, OH 7,130
Bakers Brothers, Toledo, OH 2
Seaway Industrial Park, Tonawanda, NY 71
Bliss& Laughlin Stedl, Buffalo, NY 0
Linde Air Product, Tonawanda, NY 11,303
Ashland 2, Tonawanda, NY (see Ashland 1) 9,526
Niagara Falls Storage Site, Lewiston, NY 824
Sub-Total Buffalo Dist. 35,023
NEW YORK DISTRICT
Middlesex Sampling Plant, Middlesex, NJ 7,878
Wayne Site, Maywood, NJ 11,448
Maywood Site, Maywood, NJ 17,899
Colonie Site, Colonie, NY 15,625
New Brunswick Site, New Brunswick, NJ 135
Sub-Total New York Dist. 52,985
ST. LOUISDISTRICT
Madison Site, Madison, IL 0
St. Louis Downtown Site, St. Louis, MO 5,983
St. Louis Airport Site VP's, St. Louis, MO 3,986
Latty Avenue Properties, Hazlewood, MO 5,335
St. Louis Airport Site, St. Louis, MO 11,968
Sub-Total St. Louis Dist. 21,272
NEW ENGLAND DISTRICT
Shpack Landfill, Norton, MA 2
Ventron, Beverly, MA (1) 55
CE Site, Windsor, CT 2,874
Sub-Total New England Dist. 2,931
BALTIMORE DISTRICT
W.R. Grace & Co., CurtisBay, MD (2) 5
PHILADELPHIA DISTRICT

DuPont & Co, Deepwater, NJ 178
GENERAL MOTORS, Adrian, Ml 10
FUSRAP Oak Ridge Transition Team 700
FUSRAP Assessment Team 400
CENWD Technical Support (including HTRW CX) 600
Grants to States (MO, NJ, NY, OH) 900
DOE NET UNPAID PRIOR YEAR OBLIGATIONS 2,210
Management Reserves (3) 16,786
FY 98 Total 140,000

Notes:

Basedline FY 98 contract budget is based on $122.5M

USACE In-House cost isincluded with the budget forecast.

(1) Represents contract amount and not USACE in-house expenditures for delisting of the site.

(2) Represents contract amount and not USACE in-house expenditures for Potentially Responsible

Parties (PRP).

(3) Includes contingency for contractors reserve for unplanned work requirements but will be primarily

dedicated to additional FY 98 remediation work as the opportunities are identified.
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APPENDIX D - ORGANIZATION OF SITE REPORTS

BALTIMORE DISTRICT PAGE
W. R. Grace Site, Curtis Bay (MD) D-1

BUFFALO DISTRICT

Ashland 1, Tonawanda (NY) D-4

Ashland 2, Tonawanda (NY) D-8

Bliss and Laughlin Steel, Buffalo (NY) D-12
Linde Air Products, Tonawanda (NY) D-15
Niagara Falls Storage Site (NY) D-19
Seaway, Tonawanda (NY) D-23
Luckey (OH) D-27
Painesville (OH) D-31

NEW ENGLAND DISTRICT

Combustion Engineering, Windsor (CT) D-34
Ventron (MA) D-38
Shpack Landfill, Norton/Attleboro (MA) D-40

NEW YORK DISTRICT

Maywood (NJ) D-42
Middlesex Sampling Plant, Middlesex (NJ) D-46
Wayne Interim Storage Facility, Wayne (NJ) D-50
Colonie (NY) D-54

PHILADELPHIA DISTRICT
DuPont Chambers Works, Deepwater (NJ) D-57

ST. LOUIS DISTRICT

Madison (IL) D-60
St. Louis Airport Site (SLAPS), St. Louis (MO) D-63
St. Louis Airport Site (SLAPS)Vicinity Properties, St. Louis (MO) D-67
St. Louis Downtown Site (SLDS) and Vicinilty Properties, St. Louis (MO) D-72

Hazelwood Interim Storage Site and Latty Avenue Properties, St. Louis (MO) D-77



Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. The W.R. Grace/Grace Davison Chemica Division, Curtis Bay Facility, is located on
an industrialized peninsula in south Baltimore, and consists of 260-acres owned by Grace.

History. Chemical processing has been performed at the Grace site since 1909. During World
War |1, the facility manufactured explosives. In 1955, the predecessor of Grace entered into a
contract with the Atomic Energy Commission (AEC) to extract thorium and rare earth elements
from monazite sands at the Curtis Bay plant. From 1912 until 1979, all waste material generated
a the plant, including the waste described above, was disposed of in an area to the east of the
plant proper.

Contamination. The primary radioactive contaminant of concern is thorium-232.
2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

DOE's involvement at this Site was early in the site characterization phase, so no clearly defined
cleanup strategy had been developed. The assumed strategy for this site was removal of existing
packaged contaminated material from Building 23 and additional decontamination of the building.
There is limited information on the potential remediation of the Radioactive Waste Disposal Area
(RWDA). Cleanup under this DOE proposal was to be completed in FY 2002 at an estimated cost
of $12M, including an assumed Grace contribution.

2.2 Site Status

This site was designated into FUSRAP in 1980. It includes one building, and based on limited
documentation available to USACE, it may also include other areas such as an area identified as
the Radioactive Waste Disposal Area (RWDA). Radiological and chemica contamination are
both present. A stewide aerid survey and a Building 23 radiologica survey have been
conducted.

2.3. USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that cold increase costs compared to prior DOE estimates:

In information that was available the overal designation of the site into the FUSRAP
Program has not been clearly documented.

Existing documentation indicates an inconsistency as to the actua site areas that have been
designated into the FUSRAP Program. These inconsistencies include the RWDA, other
onsite areas, and vicinity properties.

The extent of contamination has not been fully characterized, including the potentia to
encounter any mixed waste due to other site operations.
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

There is a lack of detailed activity based project cost estimates and schedule leading to a
completed project closeout.

This site would probably not have been completed by 2002.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 Expectations from Corps

The Grace site in Maryland is not listed on the National Priorities List, and USACE is now the
lead federal agency for remediation in accordance with CERCLA. The State of Maryland
Department of the Environment (MDE) has not yet been involved in technical consultation on this
dgte as it was in the preliminary stages of investigation. The involvement of the State will be
encouraged by USACE. Making site information available for public review, sponsoring public
information meetings, and seeking public comment will provide community participation in the
CERCLA remedy sdection process. USACE will actively seek community participation by
encouraging al interested persons to review information and comment on the response actions to
be conducted at this site. USACE has discovered no special requests or concerns to DOE or
commitments from DOE regarding the response actions at this site, except as noted below in the
legal discussion.

Legal issues. The CERCLA process isin the beginning of the characterization stage at this site,
and response actions will be conducted consistent with the NCP. Grace has owned and operated
at the site for nearly 100 years and U.S. involvement was limited to contracts with Grace. Grace
has conducted commercial operations which may have caused releases of hazardous substances,
and may have responsibilities under State RCRA regulations at various areas of the site. The
RWDA may have been used for disposal of radioactive waste materias as well as other
operational wastes. USACE will seek the necessary information to ensure that any mixed waste
at the site is properly characterized and disposed at an authorized facility. USACE will investigate
site activities involving both work for the government and commercial work to determine if some
of the radioactive waste may also be aresult of commercial operations.

3.2 Constraints
Building 23 is an active chemica processing facility, operating 24 hours a day. Some of the

building's contaminated dabs are directly beneath large, heavy machinery currently in use, so
operations may have to be interrupted when slabs are removed, impacting schedules and costs.
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Interim remova and remedial actions may be performed after further review of site information.
An EECA may be developed which provides for transportation and disposal of Building 23 waste
rubble, located in the sealand containers. A remedia action will be performed on the remainder of
Building 23 contaminated areas. Tasks for this action include: source area removal within of the
building, recycling scrap metal where possible, and transporting and disposing of wastes. Possible
environmental documentation includes proposed plans, site-specific work plans, records of
decisions, and fina closure documents. Confirmation testing will be performed to ensure
standards are maintained. Response action work at other sites, including the RWDA is contingent
upon identification of AEC related waste and FUSRAP designation descriptions, and if thereis an
agreement with Grace.

4.2 Site Schedule Milestones

Tasks Start date End Date
Engineering Evaluation/ Cost Analysis Summer 1998 Fall 1998
Interim Removal Action (Waste Rubble) Fall 1998 Winter 1999
Interim Removal Action (Bldg. 23) Winter 2000 Summer 2000
Interim Removal Action (RWDA) (if appropriate) Fall 1999 Fall 2000
Record of Decision Fall 1999 Winter 2000
Remedia Action Implementation Spring 2000 Summer 2002
Project Close-out Summer 2002 Fall 2002

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 12.1
DOETYP 2003 12.8
USACE Basdine 2002 39.6
USACE Conservative 2002 533

Note: DOE cost to complete assumed cost sharing on landfill closure without clear justification,
the USACE cost estimates do not have cost sharing included. USACE balanced cost assumes
segregation of RWDA waste to reduce costs, while the conservative cost assumes segregation is
not possible. Neither USACE cost estimates includes any potentia additiona areas that have not
been identified and may require remediation.
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

1. DESCRIPTION OF SITE

Location: The Ashland 1 property is a 10.8-acre industrialized area in Tonawanda , New Y ork,
approximately 3 miles northwest of Buffalo, New York. The Niagara River is less than %2 mile to
the north of the property. Land near Ashland 1 is used for industrial, commercial, public, and
residential purposes. This site assessment includes what is known as the Seaway Area D, which is
grouped with Ashland 1 for Remediation.

History: The former Linde Air Products Division of Union Carbide processed uranium ores at its
facility in Tonawanda under contract to the Manhattan Engineer District (MED) from 1942 to
1946. From 1944 to 1946, uranium-processing wastes were transported from Linde to Ashland
1. These materials consisted of about 8,000 tons of low-grade uranium ore tailings. The site was
decontaminated and decommissioned to the standards in effect at the time. In 1960, the Ashland
property was acquired by Ashland Petroleum for use in the company’s oil refinery activities.

Between 1974 and 1982, Ashland Petroleum excavated and transported about 6,000 cubic yards
of contaminated soil from Ashland 1 to a disposal area on property which is now known as
Ashland 2. Some of the residue that was moved from Ashland 1 aso contaminated the Seaway

property.

Contamination: The primary radioactive materials at the sSite are uranium-238, radium-226,
thorium-230, and the decay products associated with these contaminants.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan for the Site

To identify the optimal remedial aternative, extensive information was gathered and reported in
the following documents:

Remedial Investigation Report for the Tonawanda Sites, DOE, February 1993;

Baseline Risk Assessment for the Tonawanda Site, DOE, August 1993; and

Feasibility Study for the Tonawanda Site, DOE, November 1993.

Radionuclide clean up guideline derivation for Ashland 1, Ashland 2, and Seaway, DOE
1997.

A DOE proposed plan for remediation, issued in 1993, included excavation and disposal of the
contaminated material in an onsite containment cell at Ashland 1. Significant public opposition to
onsite disposal led DOE to remove this plan from consideration.

After further public coordination, DOE prepared a revised proposed plan, which includes offsite
disposal of waste materials. The proposed plan would alow unrestricted release of the property
under an industrial/commercial future use scenario. The proposed plan also meets DOE and
NYSDEC's unrestricted release criteria and is consistent with the Town of Tonawanda
Waterfront Master Plan. Following USACE review and approval, the proposed plan was rel eased
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

for public comment in November 1997.
2.2 Site Status

This site was designated into FUSRAP in 1984. According to DOE, preliminary surveys and
characterizations indicate both radiological and chemical contamination is present at the site. A
remedia investigation, feasibility studies, baseline risk assessment, a radionuclide guideline for the
site, and a proposed plan has been developed and disseminated to concerned parties.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Stakeholder reaction to the preferred aternative will not be known until the public comment
period on the Proposed Plan closes.

The potential to use lower-cost alternate disposal for these wastes has not been fully
explored.

Wastes for off site disposal have not been characterized for the presence of hazardous
wastes.

Right of way necessary to construct and operate a railroad spur and loading facility have been
identified but not acquired.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

Since the site is not on the NPL and is being remediated in accordance with CERCLA, USACE is
the lead federal agency for ensuring compliance with the NCP and selection of a remedia action,
which is protective of the public and the environment. The State of New Y ork has been involved
in technical consultation with DOE and their continued involvement will be sought by USACE.
Community participation in the CERCLA remedy selection process has been provided by DOE
primarily through contacts with alocal community group known as the Coalition Against Nuclear
Waste in Tonawanda (CANIT), as well as by sponsoring public information meetings and seeking
public comment. DOE furnished funds for CANIT to retain a noted scientific consultant to furnish
technical assistance with their reviews. USACE will continue to actively seek community
participation by encouraging all interested persons to obtain information and comment upon the
response actions to be conducted at this site, including the members of CANIT and other groups.
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

Over the years, DOE has received requests for a number of promises regarding the final remedial
action to be furnished at this site, from congressional members, members of the public, and
interested groups and regulatory agencies. DOE officias have made some genera or specific
commitments regarding response actions to be conducted at Tonawanda. USACE is compiling
and evaluating these requests and commitments to determine the impacts they may have on the
project. In general these requests concern not creating a waste storage area on these sites,
consistency with the local planned uses of the property, and seeking community support for the
final remedy.

USACE recognizes that not every person will ultimately approve of the remedial action, but it will
consider all the comments submitted regarding the proposed plan and will select a remedy, which
will protect the public and the environment. Some requests, such as one to send waste for offsite
disposal only outside the State of New York may not be fair to other states, so USACE will
review them to determine an approach which is in the overall best interests of achieving the goals
of CERCLA.

Legal Issues. The Ashland 1 site is close to the issuance of a final Record of Decision for a
remedial action. USACE will ensure that the decision is in compliance with CERCLA. There may
be contamination at this site, which is the result of other operations and may require consideration
for appropriate disposal. USACE will take appropriate action to properly dispose of the materials,
which are sent offsite, and if appropriate, may seek contribution from parties whose actions have
caused the incurrence of costs.

3.2 Constraints

The proposed remedial design involves constructing and using a single railroad spur line and
loading facility to transport materia removed from Ashland 1, Ashland 2, and Seaway Area D.
This plan involves obtaining agreements from severa private owners for authority to access their
properties, including an electric power utility and a railroad company. Inability to reach an
agreement with any property or utility owner has the potential to impact schedules and costs.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

The remedia action will be performed as described in the ROD. The following remedia action
documentation may be prepared: site-specific work plans, records of decisions, and fina closure
documents. Further, environmental documentation activities will be performed and may include
historical record search and groundwater characterization. Tasks for the remedia action will
include exhumation of subsurface wastes and then processing, containerizing, sampling, analyzing,
transporting, and disposing of the wastes. Confirmation testing will be performed to ensure
standards are maintained. A strategy will be developed which discerns MED-related
contamination from commercialy generated contamination. If it is appropriate Potentially
Responsible Parties will be apprised of their liabilities.
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Maryland, W. R. Grace Site, Curtis Bay FUSRAP Site

4.2 Site Schedule and Milestone

Task Start date End Date
Remedia Action Planning Ongoing Spring 1998
Record of Decision Spring 1998 Summer 1998
Remedia Action Implementation Winter 1999 Fall 1999
Project Close-out Fall 1999 Fall 2000

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2000 257
DOETYP 1999 135
USACE Basdine 2000 287
USACE Conservative 2000 28.7

Note: USACE cost estimates are based on the same approach as DOE ACP but includes
additional funds for potential mixed waste. The estimates also include cost for complete project
close out following the CERCLA process.
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New York, Ashland 2 FUSRAP Site

1. DESCRIPTION OF SITE

Location: The Ashland 2 Site is 115 acres in Tonawanda, NY, approximately 3 miles northwest
of Buffalo, New Y ork.

History: The former Linde Air Products Division of Union Carbide processed uranium ores at its
facility in Tonawanda under contract to the Manhattan Engineer District (MED) from 1942 to
1946. Uranium processing wastes were transported from Linde to a 10-acre area, known now as
Ashland 1. In 1960 the property was acquired by Ashland Petroleum for use in the company’s oil
refinery activities. Between 1974 and 1982, Ashland Petroleum excavated and transported
contaminated soil from Ashland 1 to a disposal area on what is now known as Ashland 2. The
site is not owned by the United States.

Contamination: The primary radioactive materials at the site are uranium-238, radium-226,
thorium-230, and the decay products associated with these contaminants. Some heavy metas are
reported for this site.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan for the Site

To identify the optimal remedial aternative, extensive site information was gathered and reported
in the following documents:

Remedial Investigation Report for the Tonawanda Sites, DOE, February 1993;
Baseline Risk Assessment for the Tonawanda Site, DOE, August 1993; and

Feasibility Study for the Tonawanda Site, DOE, November 1993.

Radionuclide clean up guideline derivation for Ashland 1, Ashland 2, and Seaway, DOE

Sept 97.

DOE developed a proposed plan for remediation from the first three referenced documents and
input from the community. The proposed plan, issued in 1993, included excavation and disposa
of the contaminated materia in an onsite containment cell at Ashland 1. Significant public
opposition to onsite disposal led DOE to remove this plan from consideration.

After further public coordination and development of the fourth above referenced document,
DOE released a revised proposed plan, which includes offsite disposal of waste materials, to the
public in October 1997. The proposed plan would alow unrestricted release of the property under
an industrial/commercia future use scenario. The proposed plan also meets DOE and NY SDEC's
unrestricted release criteria and is consistent with the Town of Tonawanda Waterfront Plan.
Following USACE review and approval, the final proposed plan was released for public comment
in November 1997.



New York, Ashland 2 FUSRAP Site

2.2 Site Status

This site was designated into FUSRAP in 1984. According to DOE, preliminary radiological
surveys and characterizations indicate both radiological and chemical contaminations are present.

A remedia investigation, feasibility study, baseline risk assessment, and a proposed plan have
been developed and disseminated to concerned parties.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Stakeholder reaction to the preferred alternative will not be known until the public comment
period on the Proposed Plan closes.

The potential to use lower-cost aternate disposal for these wastes has not been fully
explored.

Wastes for off site disposal have not been characterized for the presence of hazardous
wastes.

Right of way necessary to construct and operate a railroad spur and loading facility have
been identified but not acquired.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

Since the site is not on the National Priorities List and is being remediated in accordance with
CERCLA, USACE isthe lead federal agency for ensuring compliance with the NCP and selection
of aremedial action that is protective of human health and welfare and the environment. The State
of New York has been involved in technical consultation with DOE and their continued
involvement will be sought by USACE. Community participation in the CERCLA remedy
selection process has been provided by DOE primarily through contacts with a local community
group known as the Coalition Against Nuclear Waste in Tonawanda (CANIT), as well as by
sponsoring public information meetings and seeking public comment. DOE furnished funds for
CANIT to retain a noted scientific consultant to furnish technical assistance for their reviews.
USACE will continue to actively seek community participation by encouraging al interested
persons to obtain information and comment upon the response actions to be conducted at this
site, including the members of CANIT and other groups.

Over the years, DOE has received requests for a number of promises regarding the final remedial
action to be furnished at this site, from congressional members, members of the public, and
interested groups and regulatory agencies. DOE officials have made some genera or specific
commitments regarding response actions to be conducted at Tonawanda. USACE is compiling
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New York, Ashland 2 FUSRAP Site

and evaluating these requests and commitments to determine which of them are feasible and
appropriate and the impacts they may have on the project. In general these requests concern not
creating a storage area on these sites, consistency with the local planned uses of the property, and
seeking community support for the final remedy.

USACE recognizes that not every person will ultimately approve of the remedial action, but it will
consider all the comments submitted regarding the proposed plan and will select a remedy, which
will protect the public and the environment. Some requests, such as one to send waste for offsite
disposal only outside of the State of New York may not be fair to other states, USACE will
review them to determine an approach which is in the overall best interests of achieving the goals
of CERCLA.

Legal Issues. The Ashland 2 dite is close to the issuance of a final Record of Decision for a
remedial action. USACE will ensure that the decision is in compliance with CERCLA. There
appears to be contamination at this site which is the result of other operations, as this area was
used for disposal over a period of years and other contamination may impact the appropriate
disposal facility. USACE will take appropriate action to properly dispose of the materials that are
sent offsite, and if appropriate, may seek contribution from parties whose actions have caused the
incurrence of costs.

3.2 Constraints

The proposed remedial design involves constructing and using a single railroad spur line and
loading facility to transport materia removed from Ashland 1, Ashland 2, and Seaway Area D.
This plan involves obtaining agreements from severa private owners for authority to access their
properties, including an electric power utility and a railroad company. Inability to reach an
agreement with any property or utility owner has the potential to impact schedules and costs.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, a remedia action will be performed. The following remedial action
documentation may be prepared: site-specific work plans, records of decisions, and fina closure
documents. Further, environmental documentation activities will be performed and may include
historical records search and calculations to show that groundwater will not be impacted in the
future. Tasks for the remedia action will include exhumation of subsurface wastes and then
processing, containerizing, sampling, anayzing, transporting, and disposing of the wastes.
Confirmation testing will be performed to ensure standards are maintained. A strategy will be
developed which discerns MED-related contamination from commercially generated
contamination.
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New York, Ashland 2 FUSRAP Site

4.2 Site Schedule and Milestone

Task Start Date Completion Date
Remedia Action Planning Ongoing Spring 1998
Record of Decision Spring 1998 Summer 1998
Implement Remedial Action Summer1998 Fall 1998
Project Close-out Fall 1998 Fall 1999

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In_Millions)
DOE ACP 1999 13.0
DOETYP 1999 8.0
USACE Basdine 1999 14.4
USACE Conservative 1999 14.4

Note: USACE cost estimates are based on the same approach as DOE ACP but includes
additional funds for handling potential mixed waste and for complete project close out following
the CERCLA process.
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New York, Bliss and Laughlin Steel Site, Buffalo FUSRAP Site

1. PROJECT/SITE DESCRIPTION

Location: The former Bliss and Laughlin Steel Company is located in Buffalo, New York. The
site consists of a single 129,000 square foot building containing steel processing equipment. The
facility is till used for the production of steel products.

History: Between September and October 1952, Bliss and Laughlin Steel Company machined
and straightened uranium rods under contract to National Lead in Ohio. The finished rods were
shipped offsite to the Fernald, Ohio, Feed Materials Production Center. In the 1950s, when
uranium-machining operations were underway, National Lead conducted a radiation survey of the
property and found radioactivity in the processing area and on the machines. Contaminated
equipment has since been removed.

In March 1992, DOE measured radiation levels on the floor of the facility. Levels of radioactivity
were found to be low and of no threat to workers or the general public, particularly because the
material is fixed to the floor and cannot be spread to other areas. Further radiological
characterization was performed, and a few overhead areas of contamination were found, primarily
in structural joints where access is difficult. Hazard assessment has yet to be performed.

Contamination: The primary contaminant of concern is uranium-238, which is located in the
gpecia finishing area

2. OVERVIEW AND STATUS OF DOE CLEANUP PLAN
2.1 DOE's Cleanup Strategy for the Site
DOEFE’ s remediation approach assumes decontamination of the building to current surface criteria
The impacted volume, which will be disposed offsite, is approximately 20 cubic yards. It is
expected that this facility will remain an industrial/commercial site. The contamination is believed
to be fully contained within the building and thus no impacts to groundwater or soil have been
assumed.
2.2 Site Status
This site was designated into FUSRAP in 1992. According to DOE, preliminary radiological

surveys and characterizations indicated that radiological contamination is present within the
building. No chemical characterization has been conducted to date.
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New York, Bliss and Laughlin Steel Site, Buffalo FUSRAP Site

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Current owner had not provided access to the property for remediation.

Existing data indicates contamination is limited; risk analysis has not yet been performed to
determine if unacceptable risks exist.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

This siteis not on the National Priorities List. USACE is now the lead federal agency for response
to the suspected radioactive contamination under CERCLA. There are no known regulatory or
community specia concerns regarding this site; however, during the course of work USACE will
consult with the New York state environmental and health agencies, and will make information
available to the community and seek public comment on any proposed remedy.

3.2 Constraints
a.  Contamination within ceiling structura framework may be difficult to access.

b. Scheduling conflicts with the current owner during plant operations may limit access to this
property for remediation.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

A hazard assessment and/or a remedia action will be performed. The hazard assessment will
determine radiological doses from the building contamination; a risk analysis will be developed to
quantify hazards to human health. If unacceptable risk to human health exists, and when authority
to access the site is provided, a remedia action will commence. Tasks for this action include
source area remova within the building, recycling scrap metal where possible, and transporting
and disposing of wastes. Possible environmental documentation includes proposed plans, site-
specific work plans, records of decisions, and fina closure documents. Confirmation testing will
be performed to ensure standards are maintained.
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4.2 Site Schedule

Listed below are projected duration intervals for the cited tasks. The execution of this work is
contingent upon authority to access the site.

Tasks Duration

Site Investigation and Characterization 12 months
Record of Decision 6 months
Project Close-out 4 months

4.3 Site Cost Data

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 0.8
DOETYP 2002 0.8
USACE Basdine 1999 0.3
USACE Conservative 1999 0.3
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New York, Linde FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location: The former Linde Site is comprised of a privately owned active industrial area of 105
acres located in the Town of Tonawanda, New York. A vicinity property to the Linde Site is the
Town of Tonawanda Landfill, which covers approximately 55 acres.

History: From 1942 to 1946, Linde Air Products, Inc. was contracted by the Manhattan
Engineer District (MED) to separate uranium from ore. Five buildings were involved in these
activities. A survey of the Town of Tonawanda Landfill was performed at the request of the DOE
to determine if MED-related material had been deposited in the landfill. The survey identified
material sSimilar to the product material at the Linde plant. Linde Air Products has operated
commercially at the site for several decades. The Town of Tonawanda landfill was operated from
the mid-1930s through October 1989. Uranium extraction activities were discontinued in 1946
and the facilities were decontaminated and decommissioned from 1949 through 1952 to standards
in effect at that time. Follow-up surveys indicated that further cleanup of buildings should be
considered.

Contamination: The primary radiologica contaminants are uranium-238, radium-226, and
thorium-230.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE's Cleanup Plan Strategy for the Site

Building 37 was decontaminated in 1980 and demolished after the 1981 radiologica survey. More
recently, Building 38 has been decontaminated and demolished, and radioactively contaminated
debris was disposed of offsite. Building 31 has been decontaminated and turned over to the
owner. Building 14 is currently undergoing decontamination procedures, with the work scheduled
to be completed in FY98. Radioactively contaminated soil and debris stored in Building 30 is
currently being shipped to a licensed commercial facility outside of New Y ork State. After the soil
and debris are removed from Building 30, the building will be demolished. The building debris
and remaining contaminated soil will be removed from the site.

Remedial Investigation Report for the Tonawanda Sites, DOE, February 1993;
Baseline Risk Assessment for the Tonawanda Site, DOE, August 1993; and
Feasibility Study for the Tonawanda Site, DOE, November 1993.

The DOE assumption was that radioactively contaminated groundwater is not an issue at the
Linde site, athough there were injection wells used for atime.

In January 1997, DOE prepared a preliminary draft report recommending that isolated areas of
the landfill containing elevated radioactivity assumed to be related to MED activities be covered
with clean soil. The report states that leaving this material in place is consistent with current
practices at this landfill
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2.2 Site Status

This site was designated into FUSRAP in 1980. According to DOE, radiological surveys and
characterizations have indicated both radiological and chemical contamination are present. A
hazard assessment for the town of Tonawanda landfill has been prepared.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

There is lack of characterization information regarding the deep injection wells at Linde, and
uncertainty regarding a no further action on thisissue.

DOEFE's proposal to leave contamination in place at the Town of Tonawanda Landfill is based
on the presence of radioactivity from other sources which is planned to be left in place under
the landfill closure plan.

Stakeholders comment on DOE assumed cleanup criteria and future use assumptions has not
been obtained.

Hazardous waste from the owners operations may be mixed with the waste to be remediated
under FUSRAP, causing cost recovery or waste disposal problems.

A potential waste vault located on site has not been characterized.

Adjacent properties or vicinity properties have not been identified and include in the project
scope, which may effect budget and schedule.

3. COMMUNITY AND REGULATORY CONSIDERATIONS

This site is not on the Nationa Priorities List and is being remediated generally under CERCLA.
USACE is the lead federal agency for ensuring consistency with the NCP and selection of a
remedia action, which is protective of human health and welfare and the environment. The State
of New York has been involved in technical consultation with DOE and their continued
involvement will be sought by USACE. Community participation in the CERCLA remedy
selection process has been provided by DOE primarily through contacts with a local community
group known as the Coalition Against Nuclear Waste in Tonawanda (CANIT), as well as by
sponsoring public information meetings and seeking public comment. DOE furnished funds for
CANIT to retain a noted scientific consultant to furnish technical assistance for their reviews.
USACE will continue to actively seek community participation by encouraging al interested
persons to obtain information and comment upon the response actions to be conducted at this
site, including the members of CANIT and other groups.
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Since the Linde property is owned by a private business which is still operating, USACE will
contiue to coordination with the owner, to ensure their cooperation with necessary response
actions and minimize to the extent possible impacts to their operations.

Over the years, DOE has been requested to furnish promises regarding remedia actions to be
conducted at the Tonawanda sites, from congressional members, members of the public, and
interested groups and regulatory agencies. DOE officials have made some genera or specific
commitments regarding response actions to be conducted at Tonawanda. USACE is compiling
and evaluating these requests and commitments to determine which of them are feasible and
appropriate and the impacts they may have on the project. In general, these requests concern not
creating a waste storage area for the Tonawanda or other sites at this location, consistency of the
remedy with the planned land uses for the site, making progress on the Linde property response
actions, and seeking community support for the final remedy.

Some requests, such as one to send waste for offsite disposal outside the State of New Y ork may
not be fair to other states. USACE will review them to determine an approach that is in the
overal best interests of achieving the goals of CERCLA.

Legal Issues. The Linde property has had a series of CERCLA remova actions and building
interior cleanup actions conducted under DOE'’s authority to establish standards pursuant to the
Atomic Energy Act. Work needed to move forward toward a final remedy under CERCLA must
be undertaken by USACE in order to reach a fina remedy decison and complete all response
actions at the site. USACE is evaluating what additional data is needed to move forward to afina
remedy decision, particularly for subsurface areas at the site. If the Linde operations have caused
the release of other hazardous substances in the areas where materials will be removed for offsite
disposal, USACE will obtain the necessary information for proper disposal. The Town of
Tonawanda municipa landfill closure may involve work or contribution claims and USACE will
gather the necessary information to respond appropriately to any such claims.

Remediation plans may require either onsite decontamination/containment or restriction of future
uses of the property. The current future use is for industria purposes. In addition, the cleanup
standards for onsite buildings may not allow for demolition or modification.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, both interim removal actions and remedia actions will be performed. An
EECA has been developed which will provide for Building 30 demolition. Tasks for this action
include: demoalition of the building, recycling scrap metal where possible, and transporting and
disposing of wastes. Remedia actions will also be performed to remove subsurface
contamination and may include the following document preparation: hazard assessments,
remedia investigation, feasibility studies, proposed plans, site-specific work plans, records of
decisons, and fina closure documents. Further, environmental documentation activities will be
performed and include historical records search, additiona soil characterization, data analysis
and compilation, waste classification, and groundwater characterization. Tasks for the remedia
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action may include exhumation of subsurface wastes and then processing, containerizing,
sampling, analyzing, transporting, and disposing of the wastes. Confirmation testing will be
performed to ensure standards are maintained. A strategy will be developed which discerns
MED-related contamination from commercially generated contamination.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Interim Removal Action Ongoing Fall 1998
Remedia Action Planning Ongoing Winter 1999
Record of Decision Spring 1999 Summer 1999
Remedia Action Summer 1999 Summer 2000
Project Close-out Summer 2000 Fall 2000

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2001 375
DOETYP 2001 37.9
USACE Basdine 2000 33.2
USACE Conservative 2000 33.2

Note: USACE or DOE estimates do not include any potential additional adjacent or vinicity
properties.
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New York, Niagara Falls Storage Site (NFSS) FUSRAP Site
1. SITE LOCATION AND DESCRIPTION

Location. The Niagara Falls Storage Site (NFSS) is afederal owned 191 acres site located in the
township of Lewiston, NY, approximately 19 miles northwest of Buffalo. The clay-capped grass
covered repository waste containment structure occupies approximately 10 acres of the 191 acre.

History. Beginning in 1944, NFSS was used to store waste materials from processing very rich
Belgian Congo ores for use in the Manhattan Engineering District project. Material stored on site
included 234,770 cubic yards of low activity radioactive wastes and 14,390 cubic yards of high
activity radioactive residues. In 1983-1985, the DOE consolidated all the on-site radioactive
materials in a below ground containment structure. In 1986, the area containing the
wastes/resdues was covered with a cap designed to retard radon emissions and rainwater
infiltration. DOE has operated the site as a disposal facility under the Atomic Energy Act.

Contamination. The “residues’ remaining after uranium extraction contain a high concentration
of the uranium decay products. The primary contaminants of concern in the residues are radium-
226 and its decay products, and thorium-230. The residues designated as “K-65 residues’ contain
the greatest concentration of radioactive material. In addition to the residues, there are large
amounts of other radioactively contaminated materials (termed “wastes’) stored at NFSS which
have much lower concentrations of radium-226 and thorium-230.

2. OVERVIEW AND STATUS OF DOE CLEANUP PLAN
2.1 DOE's Cleanup Plan Strategy for the Site

The DOE restoration approach addressed both on site buildings, wastes and residues. It was
proposed to decontaminate buildings 401/403 to current surface criteria, which would result in
removal and disposal of 160 cubic yards of contaminated material. It was also proposed that the
residues and wastes would be left in the waste containment structure (WCS) as a near term
remedy because no known treatment technology has been demonstrated to be effective to render
these residues acceptable for disposal. Additionally, a disposal facility that is currently willing to
accept the untreated residues has not been identified. Note that a long term cover was not
included for this alternative. Long term surveillance and maintenance was to be provided. No
groundwater assumptions were explicitly stated, but the conclusion that local groundwater is not
threatened was implicit in the remedy. This remedy was projected to cost 6 million dollars and to
be completed by 2002. It was assumed that land usage will remain industria/commercia with
restrictions.

2.2 Site Status

This site was initially designated into the Surplus Facilities Management Program in 1980 and
then transferred into the FUSRAP Program in 1991. Both radiologica and chemical
contamination are present. An environmental impact statement and NEPA record of decision
were completed in 1986. Radiological surveys and characterizations have been conducted.
Continue current operation and maintenance of the waste containment structure to ensure its

integrity.
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2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

DOE's estimate assumed continued long-term monitoring and maintenance, but did not
include possible removal of the residues and wastes or placement of a fina cap on the
existing disposal cell.

The CERCLA site investigation and remedy selection process has not been conducted by
DOE, which had managed the site following NEPA procedures.

No existing disposal facility has been identified which will accept the untreated high activity
residues if they are removed.

No treatment process has been established for these wastes.

A hazard assessment has not been conducted to determine potential risks to workers under a
removal scenario, or the impact of a natural disaster on the safety of residue left in place
needs to be performed.

Assessment of the viability of the existing disposal cell for long-term management of any
wastes at the NFSS needs to be performed.

This project will not be completed by 2002 under this scenario.

Security at the Site needs to be assured as long as residues and/or waste remainsin place.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

This site is not on the Nationa Priorities List. It is rea property owned by the United States.

DOE has conducted work on this site pursuant to the National Environmental Policy Act (NEPA)
and published an Environmental Impact Statement (EIS)in 1986. USACE will conduct work at
this dite in accordance with CERCLA, and will act as the lead federa agency to ensure
consistency with the CERCLA process. The State of New York has been involved in technica
consultation with DOE and their continued involvement will be sought by USACE. DOE had
included public comment in the course of the NEPA process. Community participation has been
provided primarily through contact with alocal community group known as Residents Organized
for Lewistown-Porter Environment (ROLE). USACE will seek community participation in the
CERCLA process by making site information available to the public and requesting public
comment on any proposed actions to be conducted at this site.
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Over the years, DOE has received requests for promises regarding the ultimate disposition of the
waste currently stored at the Niagara Falls Storage Site, from Congressiona members and
members of the public. DOE officias have made some general or specific commitments regarding
the future actions at the NFSS. USACE is compiling and evauating these requests and
commitments to determine which of them are feasible and appropriate and the impacts they may
have on the project. In general these requests have concerned not disposing of additional waste at
the NFSS, removal of all or part of the waste at the site to an off site location, and seeking
community support for a fina decison. USACE will make al site information available to the
public, will consider al the comments submitted regarding any fina decison and will select a
remedy which will be protective of the public and the environment. Innovative technology
solutions will be actively investigated by USACE, including obtaining information from DOE
regarding new technologies being researched at their other sites.

Legal issues. Previous actions at the NFSS have not been processed under CERCLA, but
USACE will be required to conduct response actions consistent with CERCLA and the NCP. A
considerable amount of Site data is aready available, so USACE will assemble this data for
consideration by the agency and the public as required by CERCLA. Any interim or final response
actions will be selected in accordance with the requirements of CERCLA, after consultation with
interested regulatory officials and an opportunity for comment by the public.

3.2 Constraints

The time required to obtain easements or agreements needed to perform long term monitoring
on adjacent off site parcels may impact costs and schedules.

A determination is needed on whether or not the National Research Council recommendations
are valid (i. e, remove K-65 and other residues and treat them, versus leaving them in place
under a permanent long term cap).

The avallability of technologies to treat the K-65 waste prior to shipment and a disposal
facility to accept this waste.

4. USACE EXECUTION
4.1 USACE Remediation Plan

Pursuant to closure, both an interim remova action and remedial actions will be performed. An
EECA may be developed which will provide for vicinity property (VP) environmental
restoration in addition to building decontamination and demoalition. Tasks for the VP interim
action include: removal of subsurface wastes before processing, containerizing, anayzing,
transporting, and disposing of the wastes. Tasks for the building interim action include:
decontamination of Building 401, remova of contaminated exterior soil, decontamination of
Building 403, and long-term monitoring of the site. While near term plans have been made to
maintain the Waste Containment Structure, long-term plans may include the remova and
treatment of the wastes before transportation and disposal at a permitted facility. A decision will
be made after all data is gathered and available aternatives are analyzed. Prior to any remedia
action, USACE proposes to perform a risk assessment, and evauate al reasonable alternatives
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including (1) removing the high level wastes, (2) removing al the waste, and (3) leaving al the
contamination in place with a permanent cover. In accordance with CERCLA, the selected
remedy will meet all cleanup criteria and be protective of human heath and welfare and the
environment.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Remedia Investigation/Feasibility Study Fall 1998 Fall 2002

Treatablity Studies Fall 1999 Fall 2001
Remedia Action Planning Fall 2001 Fall 2002
Record of Decision Spring 2003 Fall 2003
Remedia Action Fall 2003 Fall 2006
Project Close out Summer 2006 Fall 2006

Note: The above schedule assumes baseline approach, removal of the K-65 waste, the remaining
materia will remain in place.

4.3 Cost

These USACE costs are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 53
DOETYP 2006 224.8

USACE Basdine 2006 285.0
USACE Conservative 2008 4345

Note: USACE baseline cost provides for the remova and offsite disposal of the high activity
residues only and the conservative provides for the removal and offsite disposa of al
contaminated soils.
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New York, Seaway FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. The Seaway Site is currently a privately-owned closed and fenced sanitary landfill in
the Town Tonawanda, New York, approximately 3 miles northeast of Buffalo, NY. The entire
Seaway Landfill is 93 acres, with radioactive contamination on approximately 16 acres. Area A
encompasses about 12 acres and Areas B and C the remaining 4 acres. This assessment includes
Seaway Areas A, B, and C. Seaway Area D is grouped with Ashland 1 for clean-up.

History. The former Linde Air Products Division of Union Carbide processed uranium ores at its
facility in Tonawanda under contract to the Manhattan Engineer District (MED) from 1942 to
1946. From 1944 to 1946, uranium processing wastes were transported from Linde to a 10-acre
area, now called Ashland 1. Between 1974 and 1982, Ashland Petroleum excavated and
transported about 6,000 cubic yards of soil containing radioactive waste to a landfill area on what
is now known as Ashland 2. Some of the residue from Ashland 1 was aso moved and deposited
in the Seaway Site . The property was operated as a landfill by Browning-Ferris Industries (BFI).

Contamination. The primary contaminants of concern at the site are uranium-238, radium-226,
and thorium-230 and the decay products associated with these contaminants. The concentration
of radioactive contaminants is greatest in Area A where the contamination is at the surface. The
radioactive contaminantsin Areas B and C are buried beneath an estimated 40 feet of refuse.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

To identify the optima method for remediating the site, extensive information on the
contamination was gathered during severa studies which include:

Remedial Investigation Report for the Tonawanda Sites, DOE, February 1993.
Baseline Risk Assessment for the Tonawanda Sites, DOE, August 1993.
Feasibility Study for the Tonawanda Sites, DOE, November 1993.

This information was coupled with input from the community to develop severa potential
remediation aternatives. A DOE-prepared plan was issued in November 1993 which included
leaving the contaminated materia in the Seaway Landfill. Public opposition to this plan led DOE
to remove it from consideration.

2.2 Site Status - Seaway Areas A, B, C - (Seaway Area D is addressed in Ashland 1)

This site was designated into the FUSRAP Program in 1984. According to DOE, both
radiological and chemical contamination are present. Radiological surveys and characterizations
and some chemical characterization have been conducted. A remedia investigation, feasibility
study, baseline risk assessment and a proposed plan will be developed and disseminated to the
public and concerned parties.
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2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

DOE's estimates assumed no further remedial action was necessary. This plan has not yet
been reviewed or approved by stakeholders.

No study has been performed to determine impacts to groundwater by leaving this waste in
place.

Radioactive wastes are buried under as much as 40 feet of municipa wastes.
Characterization and assessment on removal of these "overburden" wastes has not been
performed.

The status of the BFI commercial landfill closure has not been finalized coordination with
that closure action will be required.

The DOE estimates did not include any funding for long term montoring of the landfill for
leavng the waste in place.

3. COMMUNITY AND REGULATORY CONSIDERATIONS

The gite is not on the National Priorities (NCP) List and is being remediated in accordance with
CERCLA. USACE isthe lead federal agency for ensuring consistency with the NCP and selection
of aremedial action which is protective of human heath and the environment. The state of New
York has been involved in technical consultation with DOE and their continued involvement will
be sought by USACE. Community participation in the CERCLA remedy selection process has
been provided by DOE primarily through contact with a local community group known as the
Codlition Against Nuclear Waste in Tonawanda (CANIT), as well as by sponsoring public
information meetings and seeking public comment. USACE will continue to actively seek
community participation by encouraging al interested persons to obtain information and comment
upon the response actions to be conducted at this site, including the members of CANIT and other
groups.

Over the years, DOE has received requests for a number of promises regarding the final remedy
to be conducted at this and the other Tonawanda sites from Congressional members, members of
the public, and interested groups and regulatory agencies. DOE officials have made some general
or specific commitments regarding response actions to be conducted at Tonawanda. USACE is
compiling and evaluating these requests and commitments to determine which of them are feasible
and appropriate and the impacts they may have on the project. In general, these requests concern
not creating a storage area for the Tonawanda or other sites at this location, consistency with the
local planned uses of the property, and seeking community support for the fina remedy.
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At this site, the most protective approach overall may be to leave the deeply buried waste onsite

with a suitable cover. Some requests, such as one to send waste for offsite disposal only outside
the state of New York may not be fair to other states, so USACE will review them to determine
an approach which isin the overall best interests of achieving the goals of CERCLA.

Legal issues. The Seaway Areas A, B, and C will be ready for the issuance of a proposed plan
for a final remedy in the near future. USACE will ensure that the ROD is in compliance with
CERCLA. There is certainly contamination at this landfill site which is the result of other
operations and the selected remedy must be consistent with the proper closure of the landfill. In
addition, other parties appear to be liable under CERCLA for a share of the costs of response.
USACE will take appropriate action to select a remedy which does not impair the overall closure
of the landfill by others and will seek contributions from parties whose actions have caused the
incurrence of costs. Thereis a potentia claim from BFI for lost revenue to their landfill operation.
If thisis pursued, USACE will work with DOE to determine the appropriate response.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, remedial planning will be performed. The following remedia action
documentation may be prepared: a proposed plan for “no further action”; site-specific work plans
to include possible capping and/or exhumation actions, a record of decisions, and fina closure
documents. Further, environmental documentation activities will be performed and may include
historical records search and groundwater characterization. Tasks for the capping remedia action
may include: geotechnical design and construction of a CERCLA cap. Tasks for the remedia
action may include remova of subsurface wastes and then processing, containerizing, sampling,
analyzing, transporting, and disposing of the wastes. Confirmation testing will be performed to
ensure standards are maintained. A strategy will be developed which discerns MED-related
contamination from commercially-generated contamination.

4.2 Site Schedule and Milestones

Task Start Date Completion Date
Remedia Action Planning Ongoing Fall 1998
Record of Decision Fall 1998 Winter 1999
Implement Remedial Action Spring 1999 Fall 1999
Project Close-out Fall 1999 Fall 2000
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4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 1999 0.25
DOETYP 1999 0.25
USACE Basdine 2001 10.20
USACE Conservative 2001 10.20

Note: DOE cost to complete in either case did not include a landfill cap meeting state standards
aswas called for in the project scope; the USACE cost does include the cap.
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1. DESCRIPTION OF PROJECT/SITE

Location. The Luckey site consists of 40 acres and is approximately 22 miles southeast of
Toledo, Ohio.

History. The site was used to operate a magnesium production plant for the U.S. Government in
the 1940s. In 1949, the Atomic Energy Commission added a beryllium production facility at the
gte. This beryllium production facility operated between 1949 and 1958. Radioactive
contamination at Luckey may have originated from contaminated scrap steel purchased during the
early 1950s to control chlorine emissions during magnesium processing. The source of the
radioactivity was not firmly established at the time the site was designated into the FUSRAP
program. The Luckey plant was closed in 1959. Several companies have owned and operated on
the site since 1959,and their operations may have involved releases of contaminants at the site.
The gte is currently an active commercial wheel manufacturing facility owned by Motor Wheel
Company. Structures include manufacturing facilities, warehouses, and utility buildings. There
are severa lagoons and spoil areas on the property. The northern half of the property is leased for
farming.

Contamination. The radiological constituents of concern are uranium-238, radium-226, and
throrium 230. Chemical contamination consists principaly of beryllium. Other hazardous
substances are likely present as a result of the later site operations. Site contamination of concern
to FUSRAP is assumed to be the result of:

Surface storage of scrap drums containing radioactive residues from Lake Ontario Storage
Area.

Surface storage of ores, spoils, and process residues.

Ore processing operations.

Waste disposal areas, including trenches, pits, the landfill, and possibly the Luckey dump.

2. OVERVIEW OF DOE CLEANUP PLAN

2.1 DOE’s Cleanup Plan Strategy for the Site

The DOE restoration approach included onsite consolidation, recontouring and revegetation of
approximately 35,000 cubic yards of soil. The site is expected to continue to exist under an
industrial land use. Cleanup standards were not specified and DOE had developed an approach for
remediation and associated costs for project completion by 2000 at an estimated cost of $31M.

The site is currently in the characterization phase, so potentia groundwater impacts have not yet
been determined.
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2.2 Site Status

A preliminary radiological survey of the site was conducted in 1988. DOE designated this site
into FUSRAP Program in 1991. According to DOE, both radiological and beryllium
contamination are related to AEC activities. In addition to the preliminary radiological surveys,
site investigations and characterizations are currently being conducted.

2.3 USACE Assessment

Based on the USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

The assumption that the current property owners would allow the consolidation and disposal
of contaminated soil onsite is not supported.

Thereis alack of a detailed project scope and data to fully characterize the estimated project
cost, schedule and budget.

The proposed strategy did not address potential contamination of adjacent properties, which
was suspected as early as the 1950s.

The proposed strategy did not include a final remedia decison and did not follow the
CERCLA process as outlined in the NCP.

This project would not have been completed by the year 2000 under this strategy.

Non-radioactive beryllium remediation will significantly increase the scope and cost of the
project.

3. COMMUNITY & REGULATORY CONSIDERATIONS
3.1 General Issues

The Luckey siteisnot listed on the National Priorities List, and USACE is now the lead federal
agency for remediation in accordance with CERCLA. The State of Ohio Environmenta
Protection Agency has been involved in technical consultation with DOE and their involvement
will be encouraged by USACE. Community participation in the CERCLA remedy selection
process will be provided by making site information available for public review, sponsoring
public information meetings, and seeking public comment. USACE will actively seek
community participation by encouraging al interested persons to review information and
comment upon the response actions to be conducted at this site. USACE has discovered no
specia requests or concerns to DOE or commitments from DOE regarding the response actions
a thissite.
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Legal issues. The CERCLA process is in the characterization stage at this site, and response
actions will be conducted consistent with the NCP. Owners and operators at the site subsequent
to U.S. involvement have conducted operations which appear to have caused releases of
hazardous substances, and at least one prior owner is reported to be working under a State

RCRA corrective action order at various areas of the site. USACE will seek the necessary
information to ensure that any mixed waste at the site is properly characterized and disposed at an
authorized facility. If costs are incurred which are the responsibility of other parties, USACE will
arrange for an equitable contribution to the cost of response due to the presence of the other
parties contamination.

3.1. Constraints

The time required to obtain authority to access property may impact initiation of
characterization studies which are scheduled to resume in the spring of FY 98.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, a complete Sitewide characterization for radioactive and chemical
contaminants, in addition to a hazard assessment and possibly removal and remedial action, will be
conducted. If the hazard assessment indicates potable water is adversely affected or if
contamination is spreading off-site, an EE/CA will be prepared for execution. To achieve fina
closure, remedial actions will be performed as necessary and may involve preparation hazard
assessments, remedia investigations, feasibility studies, proposed plans, site-specific work plans,
records of decisions, and final closure documents. Further, environmental documentation
activities will be performed and include historical records search, additional soil characterization,
data analysis and compilation, waste classification and groundwater characterization. Tasks for
the remedia action may include exhumation of subsurface wastes and then processing,
containerizing, sampling, analyzing, transporting, and disposing of the wastes. Confirmation
testing will be performed to ensure standards are maintained. A strategy will be developed which
discerns MED-related contamination from commercially-generated contamination. Potentially
Responsible Parties will be apprised of their liabilities.

The land use for this site is industrial, although agriculture land is immediately surrounding the
site. USACE is considering partial excavation as planned by DOE. If an interim removal action is
conducted, the final action will occur after further site information is obtained and a final remedy
decision under CERCLA is made.
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4.2 Site Schedule Milestones

Task Start Date Completion Date
Site Investigation and Characterization Ongoing Fall 1998
Remedia Investigation and Feasibility Studies ~ Winter 1999 Fall 1999
Remedia Action Planning Fall 1999 Spring 2000
Record of Decision Spring 2000 Summer 2000
Remedia Action Summer 2000 Summer 2004
Project Close-out Summer 2004 Fall 2004

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2000 30.2
DOETYP 2000 30.0
USACE Basdine 2004 157.3
USACE Conservative 2005 179.9

Note: Beryllium contamination is much more extensive than previousy known; potential
guantities of soil to excavate range between 100,000 and 125,000 cubic yards. Baseline cost
assumes the lower quantities of soil and not al of the soil will be required to be disposed of
offsite. The conservative cost assumes both the higher quantities are removed, and and al the
contaminated soild will be disposed of offsite.
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Ohio, Painesville FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. The 60-acre site is a former Government-owned property in Painesville, Ohio,
approximately 22 miles northeast of Cleveland.

History. The Defense Plant Corporation constructed a magnesium reduction facility in the early
1940's. From the early 1940s to early 1960s, the site was operated as a magnesium production
facility for the General Services Administration by Diamond Magnesum Company. In the early
1950s, approximately 1,650 tons of radiologically-contaminated scrap steel was delivered to the
site and used by its operator to control chlorine emissions during magnesium processing. In the
1960s the property was sold in two parcels to the current owners, Uniroyal Chemica Co. and
Lonza, Inc., who continue to use their properties for chemical manufacturing.

Contamination. Primary radiological contaminants of concern are radium-226, thorium-230,
and uranium-238.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

The DOE restoration approach assumed that a total of 4,000 cubic yards would be removed by
excavation..

The site is expected to continue under an industrial land use.

2.2 Site Status

This site was designated into FUSRAP in 1992. According to DOE, preliminary radiological
surveys and characterizations indicated that radiological contamination is present. However,
chemical characterization has not been performed to date.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Lack of characterization at the two on-site waste ponds and groundwater uncertainties.
Mixed waste is likely to be present at the site, and RCRA requirements for the responsible
operator may require negotiations

DOE's proposed cleanup criteria have not been proposed to the stakeholders and the public.
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3. COMMUNITY & REGULATORY CONSIDERATIONS

The Painesville site is not listed on the National Priorities List and USACE is now the lead federal
agency for remediation in accordance with CERCLA. The State of Ohio Environmenta
Protection Agency has been involved in technical consultation with DOE and their continued
involvement will be encouraged by USACE. The public comment process will be provided by
making dte information available for public review and by sponsoring public participation by
encouraging al interested persons to review information and comment upon the response actions
to be conducted at this site. USACE has discovered no special requests or concerns to DOE or
commitments from DOE regarding the response actions at this site.

Legal issues. The CERCLA process is in the response aternatives analysis stage at this site, and
response actions will be conducted consistent with the NCP. USACE will seek the necessary
information to ensure than any mixed waste at the Site is properly characterized and disposed at
an authorized facility. If costs are incurred which are the responsibility of other parties, USACE
will arrange for an equitable contribution forthe cost of response due to the presence of the other
parties contamination. The cleanup standards at this site will be evaluated in light of the future
use of the property.,

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, a remedia action will be performed. The following remedial action
documentation may be prepared: hazard assessments, remedia investigation, feasibility studies,
proposed plans, site-specific work plans, records of decisions, and fina closure documents.

Further, environmental documentation activities will be performed and include historical records
search, additional soil characterization, data analysis and compilation, waste classification, and
groundwater characterization. Tasks for the remedia action may include exhumation of
subsurface wastes and then processing, containerizing, sampling, analyzing, transporting, and
disposing of the wastes. Confirmation testing will be performed to ensure standards are
maintained. A strategy will be developed which discerns AEC-related contamination from
commercially-generated contamination. Potentially Responsible Parties will be apprised of their
lighilities.

The land use for this site is industrial. USACE is considering partia excavation as planned by

DOE. If an interim remova action is conducted the fina action will occur after further site
information is obtained and afina decision under CERCLA is made.
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4.2 Site Schedule Milestones
Task

Site Investigation and Characterization

Remedia Investigation and Feasibility Studies

Remedia Action Planning
Record of Decision
Implement Remedial Action
Project Close-out

4.3 Cost

Start Date

Ongoing
Summer 1998
Fall 1998
Winter 1999
Summer 1999
Spring 2000

Completion Date

Summer 1998
Fal 1998
Winter 1999
Spring 1999
Spring 2000
Fall 2000

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date
DOE ACP 1999
DOETYP 1999
USACE Basdine 2000
USACE Conservative 2000
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Connecticut, CE FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location: CE dite is a 1,100-acre area in Windsor, Connecticut, approximately 8 miles north of
Hartford, Connecticut.

History: The site is comprised of more than a dozen buildings. CE, under contract with the
Atomic Energy Commission (AEC), fabricated nuclear fuel assemblies using highly enriched
uranium (HEU) from 1958 to 1961. CE also conducted licensed commercial nuclear and chemical
fabrication on the site from 1961 to 1993. A Naval reactor prototype was built on a portion of the
site and is owned by the DOE Office of Naval Reactors, which is decontaminating, demolishing,
and disposing of all structures under a Navy/DOE program.

Although the commercia nuclear fuel fabrication ceased in 1993, CE is till licensed by the
Nuclear Regulatory Commission (NRC) for other commercia nuclear activities including
refurbishment of nuclear power plant equipment.

Contamination: HEU isthe primary radiological contaminant of concern at the site that will be
addressed by FUSRAP. Contaminants at the CE Site include radioactive materials, heavy metals,
and organic hazardous substances.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE's Cleanup Plan Strategy for the Site

Only limited site characterization data is available. The presumed DOE remedy for programmeatic
planning purposes only included the decontamination of Building 3 and Building 6 using risk-
based cleanup criteria for areas containing greater than 20% uranium-235 enrichment. The
remedy may aso include excavation of soils and materials at the drum buria pit and the waste
storage pad and sediments in Site Brook, if those areas contain greater than 20% uranium-235
enrichment and exceed risk-based site-specific cleanup guidelines.

DOE had not yet developed the site-specific cleanup guidelines. Based on the presumed remedy,
atotal of 5,500 cubic yards of waste would be disposed at a commercia waste disposal facility.
Groundwater was not addressed in the proposed remedy, as the site has not been characterized.
2.2 Site Status

Specific portions of this site were designated into FUSRAP in 1994. Both radiological and

chemical contaminations are present. Limited radiological surveys in Buildings 3 and 6 have
been conducted.
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2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

The facility operator and the government do not agree on the enrichment levels for uranium
resulting from AEC activities. The government has proposed using a fingerprint of i20% u-
235 enrichment to discern AEC related radioactive waste from other commercial
radionuclide manufacturing. A much lower enrichment is requested by the facility operator,
which could extend the government work to areas overlapping release areas for the
commercial operations.

Only limited information exists on the extent of contamination a the site, including the
potential for mixed waste, groundwater, or surface water/sediment contamination.

Unresolved issues with CE include, NRC closure and RCRA corrective actions required of
CE, their affect on cost or schedule, and arranging CE agreement to ensure this work is
coordinated and they pay their share of the costs.

Only limited information exists on project scope and data to allow development of an
accurate estimate of project cost, schedule and annual budget requirements.

Based upon these uncertainties, a 2002 completion date is uncertain for this facility.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

This dite is not listed on the Nationa Priorities List. USACE will respond as the lead federdl
agency under CERCLA only for the portion of the radioactive hazardous substances at the site
that the United States may decide to accept responsibility for under CERCLA. If the United
States should decide to conduct work at this site, technical consultation from the State of
Connecticut, Department of Environmental Protection, Bureau of Air Management will be
requested by USACE. Although EPA Region | isinvolved in the RCRA activities at the site, they
have indicated no concern to date about the radioactive contamination. The Nuclear Regulatory
Commission (NRC) has regulatory authority at CE involving radioactive waste. CE has a
commercia NRC license and has conducted cleanup of radioactive contamination under this
license. Public information will be provided by USACE on any work and comment from the
public will be requested for any response action decisions. The local Windsor Department of
Health Services has indicated it would like to be the towns main point of contact for public
information purposes. At this time, no particular community groups have been identified to
USACE that have concerns regarding the cleanup work at this site.
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Legal Issues. CE, as the owner and operator of this site, has responsibility for closure under both
RCRA corrective action and NRC license requirements. CE has requested that FUSRAP conduct
response actions at numerous areas on their property before they conduct work required of them
under RCRA, NRC rules, or CERCLA. CE has requested that the standard of FUSRAP €ligibility
of greater than 20% HEU be eliminated and that either there should be no standard or only 5%l f
FUSRAP proceeds to cleanup radioactive and/or other contamination that is the responsibility of
CE, then problems of cost recovery or contribution and possibly mixed waste or hazardous waste
disposal subject to RCRA will need to be addressed by USACE. USACE will evauate the best
approach to this site that satisfies responsibilities under CERCLA and isin the best interest of the
public and the United States. CE has aso requested that USACE perform determination surveys
at the downtown Rapaport Building for possible inclusion in FUSRAP.

3.2 Constraint
Inability to reach agreement with the owner on cleanup may impact schedule and cost.
4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

USACE will pursue obtaining historical documentation, which relates AEC activities to reported
areas of contamination, as well as information on CE activities. Site characterization of
authorized FUSRAP areas may be conducted as the initial work at the site. An EECA may be
developed to provide for building decontamination and waste disposal. Tasks for this action may
include: source area remova within the building, recycling scrap meta where possible, and
transporting and disposing of wastes. Possible environmental documentation includes proposed
plans, site-specific work plans, a record of decisions, and final closure documents. Confirmation
testing would be performed to ensure standards are maintained. It is assumed the land use will
continue to be industrial, as CE intends to continue ownership and operation at the site.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Site Inspection Spring 1999 Fall 1999

EECA Winter 1999 Fall 1999
Remedial Investigation and Feasibility Study ~ Winter 1999 Fall 2000
Remedia Action Planning Summer 2000 Fall 2000

Record of Decision Fall 2000 Winter 2001
Remedia Action Implementation Spring 2001 Fall 2004
Project Close-out Winter 2005 Summer 2005
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4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date
DOE ACP 2002
DOETYP 2004
USACE Basdine 2005
USACE Conservative 2005

Note: The USACE estimates includes additional groundwater and site characterization, potential
groundwater and additional soil remediataion, the Rapaport Building vicinity property, and
CERCLA close out process. The conservative estimate is for additional soil removal in deep

locations.
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Massachusetts, Ventron FUSRAP Site
1. DESCRIPTION OF PROJECT/SITE

Location. The Ventron site is a 3-acre, privately-owned industrial site 15 miles northeast of
Boston.

History. The site includes a 100,000 square foot building containing a furnace and leaching
facilities, a mixing room, a drying room, and analytical laboratories. From 1942 to 1947, uranium
processing activities were conducted under contract with the Manhattan Engineer District. From
1940 to 1986, the owner conducted commercial uranium and thorium manufacturing activities.
All production operation at the site ceased in November 1994.

Contamination. Primary contaminants of concern are uranium-238, radium-226, thorium-230,
and thorium-232. Other contaminants are present but are the responsibility of the current owner.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

In March 1997, DOE completed a removal action, consisting of remova and disposa of
approximately 9,500 cubic yards of radioactive waste.

2.2 Site Status

A post remedia action report was prepared by DOE in September 1997. This report identified
potential areas that may not have been remediated. DOE directed that a risk assessment be
conducted to evaluate exposure.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted as related to the 2002 and 2006 baseline budgets:

The risk assessment and final remedy decison will need to be performed before a
determination is made that the site requires no further cleanup under FUSRAP.

The Post-Remedial Action Report (PRAR) needs to be completed and submitted to the
facility owner who must satisfy fina closure under the Massachusetts Contingency Plan
(MCP).

3. COMMUNITY AND REGULATORY CONSIDERATIONS

This site is not listed on the National Priorities List, and USACE is now the lead federal agency
under CERCLA. DOE’s removal action was intended to complete al necessary site response
actions, and USACE will evaluate if any further work is required under CERCLA and document
the final decision concerning completion of response action work at the site. The owner is
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conducting cleanup at the site in accordance with the Massachusetts Contingency Plan and plans
to complete its cleanup work at the site in the near future and ultimately to sell the property. The
State has been kept informed of the DOE work at the site and will be offered the opportunity to
review and comment on all USACE documents and proposed decisions regarding this site. Local
officials and members of the public have expressed an interest in the site and have been advised of
gite information through the administrative record. They will be offered the opportunity to
comment on any USACE decisions on the need for further work and closeout of the site in
compliance with CERCLA process.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan
Pursuant to site closure, a post remedial action dose assessment and a record of decision for “No
Further Action” will be developed When appropriate, documentation of CERCLA remediation
completion will be developed, the interested stakeholders will be advised, and the site will be
closed out for the FUSRAP .

4.2 Site Schedule

Task Start date Completion Date

Dose Assessment Development Fall 1998 Winter 1999

Record of Decision Winter 1999 Spring 1999

Close-out from FUSRAP Spring 1999 Summer 1999
4..3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98 .

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 1998 0.03
DOETYP 1998 0.03
USACE Basdine 1999 0.07
USACE Conservative 1999 0.07
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Massachusetts, Shpack Landfill Site FUSRAP Site

1. DESCRIPTION OF PROJECT SITE

Location. The Shpack Landfill Site is an 8-acre abandoned and fenced domestic and industrial
landfill which was privately operated from 1946 to 1965. It is located along the Norton/Attleboro
town boundary line. Approximately 5.5 acres is on the Norton side of the boundary line and 2.5
acresis on the Attleboro side.

History. In June 1986, the site was listed on the National Priority List (NPL); EPA is the lead
federal agency for this site. In September 1990, the EPA executed an Administrative Order on
Consent with a group of Settling Potentially Responsible Parties (PRPs) for the performance of a
remedial investigation/feasibility study (RI/FS). Theinitial phase of the RI has been compl eted.

Contaminants. The primary radioactive contaminants of concern are high-enriched uranium.
The site also contains volatile organic compounds (VOCs) and heavy metals.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site
DOE's approach has been to conduct limited site investigation and removal actions under its
National Contingency Plan authority. EPA will select aremedy after the PRP group compl etes the
RI-FS. DOE was working toward removing this site from FUSRAP since it was not an AEC or
MED operation.
2.2 Site Status
This site was designated into FUSRAP in 1980. DOE has performed preliminary radiological
surveys and characterizations. The NRC subsequently performed an independent radiological
survey and concluded the contamination was not attributable to MED activities. Further, the EPA
has designated PRPs, and the government is not among them. As such, the government has no
plans for environmental response under the FUSRAP.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Involvement of this site in FUSRAP appears to be questionable.
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3. COMMUNITY AND REGULATORY CONSIDERATIONS

EPA is the lead agency at this NPL site and they have an Administrative Order with the Settling
Potentially Responsible Parties for the completion of an RI/FS. EPA is responsible for completing
necessary response actions and providing for community participation in remedy decisions for this
site.

DOE does not appear to have made any written or verbal commitments at this site. DOE isnot a
settling PRP and has not been identified as a PRP by EPA. The Administrative Order reportedly
requires the Settling PRPs to coordinate with DOE in regard to radiological contamination at the
site.
The radioactive contaminants are believed to have come from Metals and Controls, Inc. (now
Texas Instruments) and others who had used the landfill to dispose of trash and other materials
from 1957-1965.

4. USACE EXECUTION
4.1 USACE Remediation Plan
Removal of the site from the FUSRAP Program is underway.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Deleting site from FUSRAP Ongoing Summer 1998
4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 1998 1.10
DOETYP 1998 1.10
USACE Basdine 1998 0.03
USACE Conservative 1998 0.03
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New Jersey, Maywood FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location: This site is comprised of three connected areas which aggregate 140 acres, consisting
of the 11.7-acre U.S. Government-owned Maywood Interim Storage Site (MISS), an 18-acre
pharmaceutical manufacturing site, and nearby adjacent properties.

History: The site was owned and operated from 1916 to 1959 by Maywood Chemical Company,
which processed minerals and created thorium waste. From 1959 to the present, the site has been
owned and operated by Stepan Company, which manufactures chemicas and pharmaceuticals.
The three areas contain 88 residential, commercial, and government-owned properties.
Remediation of 275,000 cubic yards of soils from the pharmaceutica manufacturing property
remains to be accomplished, along with other, residential and commercial Vicinity Properties.

Contamination: Primary radioactive contaminants of concern are thorium-232, radium-226, and
uranium-238. Other organic and metals contaminants are also present on this site.

2. OVERVIEW OF DOE CLEANUP
2.1 DOE’s Cleanup Plan for the Site
Using the CERCLA removal process, DOE removed contamination from some of the properties
(primarily residentia), stockpiled contaminated soils on the MISS, and began removing
contaminated soils from the MISS to an approved landfill.
2.2 Site Status
Congress directed DOE to conduct remedial action at this site in 1984. DOE then placed this site
into the FUSRAP Program. According to DOE, both radiological and chemical contamination is
present at the site. Remedial investigation and baseline risk assessments were completed in 1992
and 1993, respectively.
2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Groundwater at the site has not been fully characterized.
Retention ponds and burial pits on MISS and Stepan have not been fully characterized.

Associated volumes and potential risks to remedial action workers will need to be
determined.
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Only limited characterization of the commercial vicinity properties has been performed.
Associated volumes and potential for chemical waste on properties required determination.

The site has not been adequately characterized. Mixed waste is likely in some areas of the
gte. Estimating mixed waste volumes and costs are difficult to quantify at thistime.

The EPA Region |1 Administrator established the cleanup criteria for this Site as a result of a
forma dispute with DOE. They are based on residentia property usage, which applies to
portions of this site but not to al of them, such as the currently operating chemical plant.

The mechanism for long-term management of inaccessible soils (i.e., under Route 17 and
operating commercia facilities) has not been established.

Access to commercia properties for remediation has not yet been established.

The potential to use lower cost disposal aternatives for the remaining wastes has not been
fully explored.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

The Maywood dite is listed on the National Priorities List and is the subject of a Federal
Facilities Agreement between DOE and U.S. EPA Region Il. USACE is now the lead federal
agency for the conduct of response actions at the site and will select the final remedy with the
concurrence of EPA. Under the FFA, there are mandates for consultation with EPA on al
CERCLA work, a requirement for selection of the remedy with EPA, and deadlines subject to
stipulated pendlties. The State of New Jersey is not a party to the FFA, but has been involved in
technical consultation with DOE and their continued involvement will be encouraged by
USACE. Community participation in the CERCLA process has been provided by DOE,
primarily through contacts with local community officials, community groups including the
Cooperative Guidance Group, “Concerned Citizens of Maywood” and other members of the
public. USACE will continue to actively seek community participation by encouraging all
interested persons to obtain information, attend public information meetings, and comment upon
the response actions to be conducted at this site.

In 1984, DOE entered into a Memorandum of Understanding with the Borough of Maywood
concerning removal of the Maywood Interim Storage Pile. The aboveground pile has since been
removed from the site. USACE will continue to keep Maywood officials and residents advised on
all response actions to be conducted in their community.

Over the years, DOE has received some requests regarding the final remedy to be performed at

this site, from congressona members, members of the public, and interested groups and
regulatory agencies. DOE officials have made some general or specific commitments regarding
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response actions to be conducted at the Maywood Site. USACE is compiling and evaluating
these requests and commitments to determine which of them are feasible and appropriate and the
impacts they may have on the project and the program. There have been requests to move al
wastes from this site and not leave a disposal cell in place and request not to move wastes from
any other location to Maywood Site. There have been requests for cleanup standards at
residential levels, and for a selection of aremedy that is supported by the community.

USACE aong with EPA will consider all comments submitted regarding the fina remedy and will
select a remedy that complies with CERCLA and will protect the public and the environment.
The cleanup standards will consider site and surrounding current and reasonabl e future uses of the
property. Any final remedy decision will provide for protection of human health and welfare and
the environment as required by CERCLA.

Legal issues. At the Maywood site, DOE conducted removal of the aboveground waste pile and
initiated cleanup at some of the residential and most municipal properties under an EECA; the
final remedy selection for the remainder of the soils under CERCLA is the next mgor goal at the
gte. Groundwater characterization requires further work and will be conducted in compliance
with CERCLA guidelines. USACE will work with EPA to comply with the procedural
requirements of the FFA and CERCLA and move forward with completion of the final remedy. A
portion of the Maywood site was operated and commercially by the Maywood Chemical
Company and now the Stepan Company. These operations involved disposal of process waste at
a number of locations. Some hazardous wastes have been identified in site samples. USACE in
coordination with EPA will evaluate if these parties are responsible for the incidence of response
costs and will work to obtain an equitable contribution to the response cost from any viable
responsible party. In order to ensure that waste materials removed for off site disposal are
transported to proper locations, the waste will be characterized to determine if mixed waste is
present prior to shipment from the site.

3.2 Constraints:
- Inaccessible contamination (i.e., under Route 17, under existing commercia structures).

Inability to reach agreements for access with property and utility owners could impact
schedules and costs.

Groundwater characterization has not been completed. A potential exists for major
groundwater contamination and unforeseen site conditions which could affect the schedule.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, both interim removal actions and remedial actions will be performed. A
removal action to address residential Vicinity Properties was aready in progress and will be
completed. Tasks for this action include: processing, containerizing, sampling, anayzing,
trangporting, and disposing of the Vicinity Properties soils. Remedia actions will also be
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performed and may include the following document preparation: hazard assessments, remedial
investigation, feasibility studies, proposed plans, site-specific work plans, records of decisions,
and final closure documents. Further, environmental documentation activities will be performed
and include historical records search, additiona soil characterization, data anadysis and
compilation, waste classification, and groundwater characterization. Tasks for the remedial action
may include removal of wastes and then processing, containerizing, sampling, analyzing,
transporting, and disposing of the wastes. Confirmation testing will be performed to ensure
standards are maintained. A strategy will be developed which discerns MED-related
contamination from commercialy generated contamination. Potentially Responsible Parties will
be appraised of their liabilities.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Interim Removal Action Fall 1998 Fall 1999
Remedia Investigation and Feasibility Studies ~ Summer 1998 Summer 1999
Record of Decision Summer 1999 Fall 1999
Remedia Action Implementation Fall 1999 Fall 2002
Project Close-out Winter 2003 Summer 2003

Note: Interim Remova Action will complete cleanup at al the residential properties. Remedia
Action Implementation involves cleanup at commercial, industrial, and municipal properties.
Larger volume of soil will require additional time for safe and appropriate removal and disposal.
Groundwater contamination and unforseen site conditions will aso require additional time for
remediation. Schedule allows for completion of the CERCLA process, which was not included in
DOE schedule.

4.3 Cost

These USACE costs are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 210.6
DOETYP 2003 219.0
USACE Basdine 2004 266.2
USACE Conservative 2004 304.8

Note: Both USACE cost estimates include additional volume of soil requiring disposal that
was not in DOE’ s planned scope of work. USACE cost includes additional site characterization ,
groundwater studies, and costs associated with the CERCLA close out process.
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New Jersey, Middlesex Sampling Plant FUSRAP Site
1. DESCRIPTION OF PROJECT/SITE

Location. Thisis a 9.6-acre United States government owned site located in the Borough of
Middlesex, NJ.

History. The Manhattan Engineer District (MED) established the Middlesex Sampling Plant
(MSP) Government-owned site in 1943 for use in sampling, storage, and shipment of certain ores.
As a result of site operations, the buildings and property a8 MSP became contaminated with
radioactive materials. The process buildings and boiler house have since been demolished. The
ste now contains two interim storage piles: one unit consisting of contaminated material from
earlier remedia actions of vicinity properties, and the second unit consisting of contaminated
material from the removal action conducted by DOE at the Middlesex Municipa Landfill (MML),
aswell as other structures and paved or exposed surface areas.

Contamination. Primary contaminants are uranium-238, radium-226, thorium-232, lead, and
organic compounds.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

DOE planned the removal of the MML pile after the EECA has been finalized and approved. The
site wide EECA identified the removal and disposal of the storage pile; subsurface contaminated
soils beneath the storage piles; restore the site grounds; and decontaminate two buildings.
Additionaly, DOE planned to characterize groundwater and perform hydrogeologic
investigations. The cleanup plan includes onsite treatment of M SP soils and subsurface soils and
commercia disposal.

2.2 Site Status

This site was designated into FUSRAP in 1980. According to DOE, preliminary characterizations
have indicated both radiological and chemical contamination are present at the MSP. Under an
interim removal action, cleanup of the drainage ditch and demolition of the process building and

boiler house were completed in 1996. An EECA has been developed which will provide for the
removal of the above ground MML pile as an interim removal action.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase cost compared to prior DOE estimates:

Cleanup criteria and the final remedy for the site have not yet been selected or negotiated.

The potential to use lower-cost alternate disposal for the remaining wastes has not been
fully explored.

3. COMMUNITY & REGULATORY CONSIDERATIONS
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The Middlesex site is not listed on the National Priorities List. USACE is now the lead federal
agency for the conduct of response actions at the site and will select the final remedy. The State
of New Jersey has been involved in technica consultation with DOE and their continued
involvement will be encouraged by USACE. Community participation in the CERCLA process
has been provided by DOE primarily through contacts with local community officials and
members of the public, and by sponsoring public information meetings and seeking public
comment. USACE will continue to actively seek community participation by encouraging all
interested persons to obtain information and comment upon the response actions to be conducted
at thissite.

In 1979, DOE entered into a Memorandum of Understanding with the Borough of Middlesex and
the State of New Jersey concerning removal of waste from the Middlesex landfill. The waste
from the landfill was moved to the former Middlesex Sampling Plant and ultimately to a disposal
feacility in the State of New Jersey, if one could be identified. The landfill has since been
removed to the storage pile. USACE will continue to keep Middlesex officials and residents
advised on all response actions to be conducted in their community.

Over the years, DOE has received some requests regarding the final remedy to be performed at
this dsite, from Congressiona members, members of the public, and interested groups and
regulatory agencies. DOE officials have made some genera or specific commitments regarding
response actions to be conducted at the Middlesex Site.  USACE is compiling and evaluating
these requests and commitments to determine which of them are feasible and appropriate and the
impacts they may have on the project and the program. There have been requests to move al
wastes from this site and not leave a disposal cell in place and requests not to move wastes from
any other location to the Middlesex Site. There have been requests for selection of a remedy
which is supported by the community. USACE will continue to actively seek community
participation by encouraging all interested persons to obtain information and comment upon the
response actions to be conducted at this site. USACE will consider al the comments submitted
regarding the fina remedy and will select a remedy which complies with CERCLA and will
protect the public and the environment.  The cleanup standards will consider site and
surrounding current and reasonable future uses of the property. Any fina remedy decision will
provide for protection of human health and welfare and the environment as required by
CERCLA.
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Legal issues. At the Middlesex site, DOE partially completed demolition of the plant buildings,
aremova action for the above ground materials in the MML pile is under consideration, and the
final remedy selection for the VP pile and in situ soils under CERCLA is the next mgjor goa at
the dite. Groundwater characterization requires further work and will be conducted in
compliance with CERCLA guidelines. There are known hazardous wastes from the landfill in
the MML waste pile, including lead, which currently may be disposed with limited treatment
under RCRA land disposal requirements. USACE is evaluating a prompt remova action to
provide for disposal at a proper location for the waste from the MML pile prior to the imposition
of new standards which may greatly increase treatment and disposal costs.

4. USACE EXECUTION
4.1 USACE Remediation Plan

Pursuant to closure, both interim remova actions and remedial actions will be performed. The
interim removal action is planned to be performed on the above-grade MML materials prior to
the effective date for the new land disposal regulation treatment standards for lead contaminated
soils under RCRA authority. Tasks for this action include: stabilizing, containerizing, sampling,
analyzing, transporting, and disposing of the MSS soils. Remedia actions will also be
performed on subsurface soils and may include the following document preparation: hazard
assessments, remedial investigation, feasibility studies, proposed plans, site-specific work plans,
records of decisions, and final closure documents. Further, environmental documentation
activities will be performed and include historical records search, additional soil characterization,
data analysis and compilation, waste classification, and groundwater characterization. Tasks for
the remedia action may include remova of wastes and then processing, containerizing,
sampling, analyzing, transporting, and disposing of the wastes. Confirmation testing will be
performed to ensure standards are maintained.

4.2 Site Schedule Milestones

Task Start Date Completion Date
Interim Removal Action Summer 1998 Fall 1999

Site Characterization Spring 1998 Fall 1998
Remedia Investigation and Feasibility Studies Summer 1998 Summer 1999
Record of Decision Spring 1999 Summer 1999
Remedia Action Implementation Fall 1999 Fall 2001
Project Close-out Fall 2001 Spring 2002
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4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2001 33.9
DOETYP 2001 34.1
USACE Basdine 2001 46.6
USACE Conservative 2001 46.6

Note: USACE baseline cost for site characterization and building decontamination.
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New Jersey, Wayne Interim Storage Facility FUSRAP Site
1. DESCRIPTION OF PROJECT/SITE

Location: This site, owned by the United States government, covers 11 acres in Wayne, New
Jersey.

Site History. Radioactive contamination originated from commercial mineral and thorium
processing operations conducted by W.R. Grace and Co. and its predecessor from 1948 to 1971.

Some 26 vicinity properties were contaminated; however, they have since been restored. The
only remaining property to be addressed is the Wayne Interim Storage Site (WISS), a 6.5-acre
Government-owned parcel of land. The above grade soils at the WISS have been removed under
aprevious removal action.

Contamination: The primary contaminant of concern is thorium-232; however, other
contaminants have been identified, including PCBs and pesticides.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

A Remedial Investigation report and Baseline Risk Assessment have been completed for the waste
storage pile (DOE 1993, 1994). Only limited characterization of the WISS subsurface was
performed during the RI due to the presence of the interim storage pile over the buria aress.
Draft feasibility studies have been issued to EPA Region Il and the state.

A draft EECA prepared by DOE to address a portion of the subsurface materials at the WISS
contained three- (3) alternatives:

1. No Action, representing a baseline of current conditions.

2. Expedited removal of 20,000 CY to 40,000 CY of contaminated material for off-site
commercia disposal.

3. Placement of atemporary soil cover over the footprint of the interim waste storage pile.

DOE proposed dternative 2 was its preferred action.

There has been no decision for the remainder of the site, which includes a building with fixed
radioactive contamination, i.e., record of decision (ROD), cleanup criteria, land use, etc. DOE
estimated the total amount of subsurface soil and bulk waste to be removed at 57,000 CY.

2.2 Site Status

Congress directed DOE in 1984 to conduct remedial action at this site and DOE placed this into
the FUSRAP Program. Both radiological and chemical contamination is present. EE/CA’s have
been developed and implemented which provided for restoration of vicinity properties and
removal of the Wayne Interim Storage Site soils. Another draft EECA has been developed by
DOE to remove an estimated 20,000 to 40,000 cubic yards of subsurface soil in the WISS area.

Only limited record searches or site characterizations have been completed to date on the WISS
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subsurface soil and groundwater.
2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies could increase cost compared to prior DOE estimates:

Only limited characterization of the subsurface, which includes a number of buria areas, has
been performed. The presence of mixed waste is suspected, but has not been confirmed with
adequate characterization.

Only limited characterization of groundwater has been performed.

No agreement on cleanup criteria or the remedy for the site has been reached with
stakeholders.

Physical attributes of the site (space constraints, artesian groundwater conditions, presence of
buried building rubble and process equipment, presence of multiple waste buria pits) are
expected to complicate excavation activities.

A CERCLA risk assessment , including risks to the remedial action worker, and the potential
for off-site releases during potential remedial action, will need to be performed after
additional characterization of the subsurface is performed which addresses both radioactive
and other hazardous substance contamination.

3. COMMUNITY & REGULATORY CONSIDERATIONS
3.1 General Issues

The Wayne Site is listed on the National Priorities List and is the subject of a Federal Facilities
Agreement between DOE and U.S. EPA Region Il. USACE is now the lead federal agency for
the conduct of response actions at the site and will select the final remedy with the concurrence
of EPA. Under the FFA, there are mandates for consultation with EPA on al CERCLA work, a
requirement for selection of the remedy with EPA, and deadlines subject to stipulated penalties.

The State of New Jersey is not a party to the FFA, but has been involved in technical
consultation with DOE and their continued involvement will be encouraged by USACE. DOE
has provided community participation in the CERCLA process primarily through contacts with
loca community officids and members of the public, and by sponsoring public information
meetings and seeking public comment. USACE will continue to actively seek community
participation by encouraging all interested persons to obtain information and comment upon the
response actions to be conducted at this site.

Over the years, DOE has received a number of requests regarding the final remedy to be
performed at this site, from congressional members, members of the public and interested groups
and regulatory agencies. DOE officids have made some general or specific commitments
regarding response actions to be conducted at the Wayne Site.  USACE is compiling and
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evaluating these requests and commitments to determine which of them are feasible and
appropriate and the impacts they may have on the project and the program. There have been
requests to move all wastes from this site and not leave a disposal cdll in place, requests not to
conduct certain treatment technologies on the materials at the Wayne site, and requests not to
move wastes from any other location to the Wayne Site. There have been requests for cleanup
standards at residential levels, and requests for selection of a remedy that is supported by the
community. USACE along with EPA will consider all the comments submitted regarding the
final remedy and will select aremedy that complies with CERCLA and will protect the public
and the environment. The cleanup standards will consider site and surrounding current and
reasonabl e future uses of the property.

Legal issues. The Wayne Site has completed removal of the above surface waste pile, and the
final remedy selection under CERCLA is the next magjor goa at the site. USACE will work with
EPA to comply with the procedura requirements of CERCLA and move forward with
completion of the final remedy. The Wayne Site was operated commercialy by W.R. Grace &
Co. and its predecessors for several decades before and after their work for the AEC. Grace and
its predecessors disposed of their process waste at a number of locations on the site, including
trenches and lagoons. DOE, working with the U.S. Department of Justice and EPA, had been
negotiating with a PRP for a contribution to the response costs at this site. USACE intends to
participate in the negotiations to continue the effort to obtain an equitable contribution to the
response costs from this PRP. In order to ensure that waste materials removed for off site
disposal are transported to a proper location, the waste will be characterized to determine if
mixed waste is present prior to shipment from the site.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, the site will be satisfactorily characterized, appropriate cleanup criteria will
be established, and concurrence under the Federal Facility Agreement obtained before a remedial
action will be performed to mitigate the subsurface. The following remedial action
documentation may be prepared: preliminary assessment, site inspection, remedia investigation
(soil and groundwater), feasibility studies, proposed plans, site-specific work plans, a record of
decision, and final closure documents. Tasks for the remedial action will include removal of
subsurface wastes and then processing, containerizing, sampling, anayzing, transporting, and
disposing of the wastes. Confirmation testing will be performed to ensure standards are
maintained.

The draft EECA released for public comment by New York District, on 20 Nov. 97, aso

proposed dternative 2 ( but a maximum of 40,000 CY was used) as the preferred interim
removal action.
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4.2 Site Schedule Milestones

Task Start Date End Date
EECA (WISS Removal) Completed
Remedial Action Document Preparation Winter 1998 Summer 1998
EECA (WISS Subsurface Removal) (if appropriate)  Winter 1998 Winter 1999
Remedial Investigation/Feasibility Study Spring 1998 Spring 1999
Record of Decision Spring 1999 Summer 1999
Remedia Action Fall 1999 Summer 2001
Project Close-out Summer 2001 Fall 2001

4.2 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2001 48.2
DOETYP 2001 48.7
USACE Basdine 2001 56.1
USACE Conservative 2002 79.9

Note: USACE 2001 cost assumed DOE scope of work is correct and no additiona volume of
soil will require disposal, but does include additional cost for characterization and remediation of
the subsoil, groundwater and CERCLA close out requirements. The conservative cost
assumes additional volume of soil.
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New York, Colonie FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. The site consists of a total area of 11.2 acres plus 56 vicinity properties. Three of the
vicinity properties, as well as property of the Niagara Mohawk Power Company, have yet to be
remediated.

History. The 11.2-acre tract was owned and operated by National Lead Industries (NL) for
various metals manufacturing activities from 1937 to 1984. From 1958 to 1984, NL held a
commercia radioactive material license issued by the NRC, and conducted severa different
processes involving radioactive materials. Congress directed DOE to conduct remedia action at
this site in 1984. DOE placed the site in FUSRAP because of the similarity of this site to those
othersin FUSRAP.

Contamination. Primary contaminants of concern are uranium-238, thorium-232, lead, copper,
and tetrachloroethene (PCE).

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

DOE's remedial approach assumed selective removal, treatment (if necessary), and commercial
disposal of higher activity soils; consolidation of the remaining material above site-specific
guidelines; cap with 18 inches of gravel and clean soil; placement of 6 inches of clean soil over
that portion of the site that is not covered by cap; and removal, treatment, and offsite disposal of
tetrachloroethene contaminated soils. This would involve removing and treating 8,900 cubic
yards to standards for disposal at alicensed facility.

2.2 Site Status

According to DOE, site characterizations indicate both radiological and chemical contamination
are present. An interim action which removed radiologically contaminated soil and debris was
completed in 1988. The site area subject to RCRA authority was closed in 1995 under an
approved RCRA closure plan. An EECA has been developed which will provide for removal of
higher activity soils and PCE contamination, consolidation and cover of residually contaminated
soils, and groundwater monitoring on the main site and adjacent properties.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Access to the Conralil vicinity property is needed to conduct characterization. DOE assumed

that data from characterization would support a risk analysis that would indicate no further
remediation of this property is necessary.
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Rail access to the site for waste loading has not been negotiated with Conrail, which owns a
rail spur adjacent to the site.

There is a potential for hazardous waste materia on site that has not been adequately
characterized..

Groundwater characterization is uncertain.

3. COMMUNITY & REGULATORY CONSIDERATIONS

The Colonie site is not listed on the National Priorities List, and USACE is now the lead federal
agency for remediation in accordance with CERCLA. The State of New Y ork has been involved
in technical consultation with DOE and their continued involvement will be sought by USACE.

Community participation in the CERCLA remedy selection process has been provided by DOE by
making site information available for public review, sponsoring public information meetings, and
seeking public comment. USACE will continue to actively seek community participation by
encouraging al interested persons to review information and comment on the response actions to
be conducted at this site. USACE has discovered no specia requests or concerns to DOE or
commitments from DOE regarding the response actions at this site.

Legal issues. The Colonie Site removal action, which is the subject of the February 1997 DOE
Action Memo, will be conducted by USACE, after which USACE will move forward to
complete the CERCLA response process, determine if any final remedia action is necessary,
issue a final Record of Decision, and conduct any final remedia action for the site. At this site,
there are hazardous wastes reportedly present as a result of the commercia operations at the site
and USACE will provide for disposal in compliance with RCRA, as well as proper disposa of
the radioactive waste materials. Although the past operator at the site is liable under CERCLA
for the costs of response, it appears no cost recovery or contribution is possible due to a release
from the United States at the time the property was acquired in 1984. USACE will review the
available documents to evaluate the potential for government claims.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, a removal and final remedia actions, as necessary, will be performed and
include exhuming, processing, containerizing, sampling, anayzing, transporting, and disposing
of contaminated soils. The interim action will also involve recontouring low level contaminated
soils and covering with soil. Confirmation testing will be performed to ensure standards are
maintained. Environmental documentation activities will be performed and include historical
records search, additional soil characterization, data analyss and compilation, waste
classification, and groundwater characterization. Hazard assessments, remedia investigation,
feasbility studies, and remedial action planning will be developed when appropriate.
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4.2 Site Schedule Milestones

Tasks Start Date Completion Date

Interim Removal Action Spring 1998 Fall 1998

Site Investigation and Characterization Spring 1998 Fall 1998

Remedial Investigation and Feasibility Studies Fall 1998 Spring 1999

Record of Decision Spring 1999 Summer 1999

Remedia Action Implementation Summer 1999 Fall 2000

Project Close-out Fall 2000 Winter 2001
4.3 Cost

These USACE cost are based origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2000 20.1
DOETYP 2000 21.7
USACE Basdine 2001 24.3
USACE Conservative 2001 24.3

Note: The USACE cost estimate assumes current information on waste materials requiring
removal is accurate.
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New Jersey, DuPont-Chambers Works, Deepwater
FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. The DuPont Chambers Works site is a 700-acre active chemical plant located on the
southeastern shore of the Delaware River, adjacent to the residential community of Deepwater,
New Jersey. The plant is owned and operated by E.I. DuPont de Nemours & Company.

History. Operations involving uranium in certain buildings a the site began in 1942 for the
Manhattan Engineer District (MED) and continued until late 1947. In 1948 and 1949, AEC
conducted radiological surveys and decontamination of building surfaces at the site. Following a
radiological survey AEC released the buildings back to DuPont in 1949. DuPont conducted
other commercial operations on the property both before and after this MED work, and currently
has operations at the facility.

Contamination. The maor onsite radiological contaminant of concern is uranium-238.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

DOE's restoration approach assumed two operable units. Building 845/Central Drainage Ditch
and the balance of the site (areas 1,256). The possible work included completing
decontamination of Building 845 for demolition by DuPont (and disposal of contaminated debris
by FUSRAP if the government agreed); complete excavation of soils from the Building
845/Central Drainage Ditch area (approximately 70 cy) and the balance of the site (estimated at
6,000 - 8,000 cubic yards); consolidation in an onsite engineered waste containment area
(assumed to be constructed by DuPont under RCRA); and restoring excavated areas.
Assessment would be completed in FY 98 and remedia action in FY2000. No consideration was
given to groundwater. Land use was assumed to remain industrial. Total estimated cost was $11
million.

2.2 Site Status

This site was initially designated into FUSRAP in 1980. USACE and the U.S. Department of
Justice are currently determining the appropriate course of action, due to ongoing active
litigation.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

The litigation by DuPont against the United States includes all areas of contamination,
including radioactive contamination, and the time for resolution of those claims and their
impact to any work which the USACE, with DOJ, may decide to conduct is unknown.
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DOE basdline budgets were historically not funded at a level to achieve the projected
completion dates. The schedule for remediation was largely being controlled and driven by
DuPont’s RCRA activities.

DuPont is subject to RCRA corrective action requirements under New Jersey state
regulation, so there is alikelihood of encountering hazardous wastes from their operations in
any areas which may be remediated under FUSRAP, but these areas have not been
characterized for hazardous wastes.

3. COMMUNITY & REGULATORY CONSIDERATIONS

This gite is not listed on the National Priorities List and USACE will respond at this site as the
lead federal agency under CERCLA only for the portion of the radioactive hazardous substances
at the site for which the United States may decide to accept responsibility under CERCLA. All
radioactive and other hazardous substances at the site are included in the litigation by DuPont
against the United States, and the United States is defending against the complaint. In addition,
DuPont is subject to corrective action requirements under a New Jersey RCRA order which may
impose requirements or standards different than those which would apply under CERCLA. The
New Jersey Department of Environmental Protection (NJDEP) and EPA Region Il have
expressed an interest in the possible FUSRAP work at the site, and the State has stated that the
RCRA requirements at the site must be completed, by either USACE or DuPont. Even if the
United States would decide to proceed with work at this site under FUSRAP, there is a potential
for encountering mixed waste due to the RCRA hazardous wastes released at the site as a result
of the DuPont operations. This potential for mixed waste would require that USACE to properly
characterize the waste for disposal purposes, and is likely to create the need for cost recovery or
contribution from DuPont.  USACE will consult with the U.S. Department of Justice to
determine if work should proceed at this site under FUSRAP and, if so, the limits of that work.

If work proceeds, it will be necessary for the United States to negotiate with DuPont and
possibly other interested parties such as regulatory agencies regarding the procedures, standards,
responsibilities, and costs involved with any work which will be conducted.

If the United States should decide to conduct work at this site, technical consultation from the
State will be requested by USACE, as well as public information and comment on any response
action decisons. At this time, no particular community groups have been identified to USACE
with concerns regarding the cleanup work at this site.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan
If USACE and DOJ agree to conduct a removal action on the drums containing waste placed in

the containers by DOE, then USACE will develop an EECA. Tasks will include characterization,
profiling, manifesting, transporting, and disposing of the waste.
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4.2 Site Schedule Milestones

Task Start date Completion Date
EECA Spring 1998 Summer 1998
Interim Removal Action Summer 1998 Fall 1998

Note: Additional task will be dependent on the results of the ongoing litigation.
4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2001 104
DOETYP 2001 10.5
USACE Basdine 2002 16.5
USACE Conservative 2002 16.5

Note: The USACE Baseline cost may decrease depending on the results of the ongoing litigation.

D-59



lllinois, Madison (Former Dow Chemical Company Site)
FUSRAP Site

1. DESCRIPTION OF PROJECT/SITE

Location. This site is located across the Mississippi River from St. Louis, Missouri, in Madison,
lllinois.

History. The dite is a former Dow Chemica Company plant, now owned by Spectrulite
Consortium Inc. Research and development work performed for the Mallinckrodt Co. during the
1950s and 1960s consisted of gamma-phase extrusion and rod straightening of uranium metal.
Recent survey results indicate elevated concentrations of uranium and thorium in the area where
the uranium extrusion and rod straightening work took place. Spectrulite is currently undergoing
decontamination and decommissioning (D&D) proceedings with the Illinois Department of
Nuclear Safety (IDNS) for its magnesium-thorium draw storage and manufacturing processes.

Contamination.  The primary radioactive contaminants of concern are uranium-238 and
thorium-232, distributed on roof beams and trusses in Building 6 and possibly in Building 4 .

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site
DOE's remedia approach included characterization of Building 4 and 6 (approximately 300,000
square feet each) performing environmenta studies and decision documentation, remediation of
Building 6 and potentially Building 4 to appropriate standards. The waste removed would then
be treated, stored, transported and disposed of,(estimated 10 cubic yards). Appropriate
restoration of areas where response actions were conducted was included, followed by
verification and certification of completed sites. Under DOE, 2002 and 2006 proposed plans the
estimated cost to complete was $4.6 million by 2002 and $4.8 million by 2006.
2.2 Site Status
This site was designated into FUSRAP in 1992. According to DOE, preliminary radiological
surveys and characterizations have indicated that radiological contamination is present within the
building. No chemical characterization has been conducted to date.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Lack of detail project scope and complete site characterization.
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Lack of detalled or long-term strategy has hindered the development of a rea estate
agreement on terms and conditions on access which will minimizes impacts of remedial
activities on the owner’s on going production operations.

Evaluation of radioactive or other contamination has not been adequate to determine if other
parties are responsible. There have been commercial operations at the site which involved
the use of radioactive materias, as well as other processing activities, which could have
caused releases of hazardous substances at the site.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

The Madison site is not listed on the National Priorities List, and USACE is now the lead federal
agency for remediation in accordance with CERCLA. The State of Illinois Department of
Nuclear Safety has indicated an interest in technical consultation and their involvement will be
encouraged by USACE. Community participation in the CERCLA remedy selection process
will be provided by making site information available for public review, sponsoring public
information meetings, and seeking public comment. USACE will actively seek community
participation by encouraging all interested persons to review information and comment on the
response actions to be conducted at this site. USACE has discovered no specia requests or
concerns to DOE or commitments from DOE regarding the response actions at this site.

Legal issues. The CERCLA process is in the characterization stage at this site, and response
actions will be conducted consistent with the NCP. Any differences between those State
processes which apply to the owner’s response work and the CERCLA process which applies to
the USACE work will be determined and USACE will coordinate with the State and the owner to
minimize impacts to necessary response actions.

3.2 Constraints

Inability to reach agreement for access with property owners would impact schedule and
costs.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, a hazard assessment and/or a remedial action will be performed. The hazard
assessment will determine radiological doses from the building contamination; a risk analysis
will be developed to quantify hazards to human health. If unacceptable risk to human health
exists, and authority to access the site is provided, a remedia action will begin. Tasks for this
action include: source area removal within the building and transporting and disposing of wastes.
Possible environmental documentation includes proposed plans, sSite-specific work plans,
records of decisions, and final closure documents. Confirmation testing will be performed to
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ensure standards are maintained. A strategy will be developed which discerns MED-related
contamination from commercialy-generated contamination. Potentially Responsible Parties will
be apprised of their liabilities.

4.2 Site Schedule and Milestones

Listed below are projected duration intervals for the cited tasks. The execution of this work is
contingent upon authority to access the site in two week intervals.

Task Date
Site Investigation and Characterization Summer 1999
Engineering Evaluation/Cost Analysis (EE/CA) Fall 1999
Remedia Action Implementation Summer 2000
Record of Decision/Project Close-out Fall 2001

4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 4.6
DOETYP 2002 4.8
USACE Basdine 2001 1.8
USACE Conservative 2002 3.0

Note USACE conservative cost assumes additional decontamination and material for offsite
disposal.
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Missouri, St. Louis Airport Site (SLAPS) FUSRAP Site
1. DESCRIPTION OF PROJECT/SITE

Location. The St. Louis Airport Site (SLAPS) occupies 21.7 acres north of the Lambert-St.
Louis International Airport in north St. Louis County, Missouri. The ditches immediately adjacent
to the north and south of SLAPS are considered as part of the SLAPS location.

History. In August 1942, the Mallinckrodt Chemical Company, at the direction the U.S. Army
Manhattan Engineer District (MED), began production of uranium oxide and trioxide from
uranium ore at its downtown St. Louis, Missouri, site. In 1946, MED acquired title to SLAPS to
store residues from the processing. Most wastes were stored in the open, on the ground. In 1966
and 1967, most of the stored residues were sold for mineral recovery and transported by the
purchaser to the Latty Avenue site. In 1973 the property was transferred to the St. Louis Airport
Authority (City of St. Louis). The site was placed on the National Priorities List in 1989.

Contamination. Contaminants include uranium-238, thorium-230, thorium-232 and radium-
226, as well as metals and organic contaminants.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

The DOE restoration approach for SLAPS includes: removal and commercial disposal of soils to
site-specific standards based on land use and depth of contamination, removal of material near
Coldwater Creek, provision for erosion controls, and use of institutional controls to provide long-
term protectiveness. Future land use is assumed to be industrial. Cleanup standards were not
specified for this case but were to be determined based on fina land use. DOE had developed
two approaches with associated cost estimates, one based on industrial standards for completion
by 2000 at an estimated cost of $38M, and one based on residential standards for completion by
2006 at an estimated cost of $192M.

2.2 Site Status

Congress directed DOE to conduct remedial action at this site in 1984, DOE than placed this site
into the FUSRAP program. According to DOE, preliminary radiologica surveys and
characterizations have indicated radiologica contamination is present at the site. Chemica
characterization has not been completed to date.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

The extent of contamination has not been fully characterized, including mixed waste.

Groundwater contamination has not been adequately characterized or addressed.
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Lack of long-term real estate planning to obtain necessary right-of-way and rights-of-entry
are likely to affect schedules and cost.

Lack of consistent cleanup criteria and project scope from 2006 (residential) to 2002
(industrial/ commercial) budget scenarios has resulted in reduced project expectations, which
may not be attainable.

The proposed strategy for remedial action was not completed in accordance with the
CERCLA process as outlined in the NCP. USACE will need to complete the CERCLA
process, including public comment and final remedy selection.

Cost estimates and schedules lacked details to adequately o address project close-out in
accordance with the CERCLA process.

This project would not have been completed by the year 2000 as claimed in the ACP.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

This site is listed on the National Priorities List (NPL), and is included in the Federal Facilities
Agreement (FFA) entered into between DOE and the U.S. Environmental Protection Agency
(EPA) for all St. Louis FUSRAP sites. Under the FFA, there are mandates for consultation on al
CERCLA work, a requirement for selection of the remedy with EPA, and deadlines subject to
stipulated penalties.  USACE is now the lead federal agency for completion of necessary
response actions which are consistent with the NCP and protective of human health and welfare
and the environment. The State of Missouri is not a party to the FFA, but it has been involved in
technical consultation with DOE and their continued involvement will be encouraged by
USACE. Community participation in the CERCLA process has been provided by DOE
primarily though contacts with a local community group known as the St. Louis Oversight
Committee, as waell as by sponsoring public information meetings and seeking public comment
on response actions. USACE will continue to actively seek community participation by
encouraging all interested persons to obtain information and comment upon the response actions
to be conducted at this site, including the members of the Oversight Committee and other
interested groups.

Over the years, DOE has received numerous requests for promises regarding the final remedy to
be performed at this and the other St. Louis sites, from Congressiona members, members of the
public, and interested groups and regulatory agencies. DOE officials have made some genera or
specific commitments regarding response actions to be conducted at the St. Louis sites, including
the Airport Site.  USACE is compiling and evaluating these requests and commitments to
determine which of them are feasible and appropriate and the impacts they may have on the
project and the program.
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Legal issues. The SLAPS work will be proceeding toward a fina remedy selection under
CERCLA, but further data is needed to support decisions regarding groundwater and innovative
technology alternatives. All work must comply with the procedura requirements of the FFA.
USACE will work with EPA to meet all requirements and move the project forward to
completion of the final remedy.

3.2 Constraints

The extent of the contamination at SLAPS may not have been fully characterized. Additional
chemica analysis and historical records searches may be requested after review of existing data.

Stakeholders request that the Technology Demonstration will be carried out before a final
remediation plan is determined

Resolution of the plausibility that groundwater from this site has an ingestion pathway for this
Site is needed.

The cleanup criteria have not been agreed upon by EPA or proposed to the stakeholders.

Due to limited rail car capacity in this area in the fall of each year, there could be significant
delaysin remova of materia from the Sites.

Inability to reach agreements for access with property and utility owners could impact
schedules and costs.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, both interim removal actions and remedia actions will be performed. . Tasks
for these actions include; removal, processing, containerizing, sampling, anayzing, transporting
and disposing of the contaminated soils. Remedia actions will also be performed and may include
the following document preparation: hazard assessments, remedia investigation, feasibility
studies, proposed plans, site-specific work plans, records of decisons, and fina closure
documents. Further, environmental documentation activities will be performed and include
historical records search, additional soil characterization, data analysis and compilation, waste
classification, and groundwater characterization. Tasks for the remedia action may include
exhumation of subsurface wastes and then processing, containerizing, sampling, anayzing,
trangporting, and disposing of the wastes. Confirmation testing will be performed to ensure
standards are maintained. A strategy will be developed which discerns MED related
contamination from commercially-generated contamination. Potentially Responsible Parties will
be also be apprised of their liabilities.
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4.2 Site Schedule Milestones

Tasks Start Date Completion Date
Site Investigation and Characterization Spring 1998 Fall 1998
Remedia Investigation and Feasibility Studies ~ Fall 1998 Summer 1998
Remedia Action Planning Spring 2000 Summer 2000
Record of Decision Summer 2000 Fal 2000
Remedia Action Fall 2000 Fall 2003
Project Close-out Winter 2004 Summer 2004
4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2000 374
DOETYP 2004 191.4
USACE Basdine 2004 1234
USACE Conservative 2006 179.5

Note: USACE conservative cost assumes alarger volume of soil to be remediated.
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1. DESCRIPTION OF PROJECT/SITE

Location. The St. Louis Airport Site (SLAPS) occupies 21.7 acres north of the Lambert-St.
Louis International Airport in north St. Louis County, Missouri.

Contamination, which came from the SLAPS, has aso been found on vicinity properties (VPs).
These vicinity properties include:

the former ballfields directly north of SLAPS across McDonnell Boulevard,

areas dong McDonnell Boulevard, Eva Avenue, Frost Avenue, Hazelwood Avenue, and
Pershall Avenue (collectively referred to as the Haul Roads);

Coldwater Creek ( the stretch of creek from SLAPS to Interstate 270 has been designated a
FUSRAP location; the stretch of creek from Interstate 270 north to the mouth of the creek
may be contaminated but has not yet been designated); and

areas along Banshee Road (airport property).

History. In August 1942, the Mallinckrodt Chemical Company, at the direction of the U.S. Army
Manhattan Engineer District (MED), began production of uranium oxide and trioxide from
uranium ore at its downtown St. Louis, Missouri, site. In 1946, MED acquired title to the
SLAPS property to store residues from the processing. In 1966 and 1967, most of the stored
residues at SLAPS were sold for mineral recovery and transported by the purchaser to the Latty
Avenue site. Most of the roadway shoulder and ditch contamination occurred during this
transportation.

Contamination. The contaminants of concern are radium-226, thorium-230, thorium-232, and
uranium-238.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

The DOE restoration approach for SLAPS VPs includes. complete excavation and the
commercia disposal for the material from the ballfields, cleaning airport property and haul road
VPs, and ditches. The DOE recognized future use assumptions are industrial for the SLAPS
ditches and commercial for the airport property. Yet, the DOE proposed remedy assumed
residential future use for the ballfields and Haul Roads properties (with restrictions on
inaccessible material beneath roads) and cleanup of Coldwater Creek to unrestricted use criteria
Cleanup under this DOE proposal was to be completed in FY 2002 at an estimated cost of
$166M. Materia estimated to be impacted under these conditions is approximately 135,000
cubic yards (not including that portion of Coldwater Creek north of Interstate 270). DOE had
begun procurement of a technology demonstration project which could affect the final remedy
selection.

D-67



Missouri, St. Louis Airport Site (SLAPS) Vicinity Properties
(VPs) FUSRAP Site

2.2 Site Status

Some 78 vicinity properties were directed by Congress in 1984 to have remedia action
conducted at these sites, DOE placed the sites into the FUSRAP program. Cleanup has been
completed on 31 of the 78 Vicinity Properties. Chemical characterization has not been finalized
to date. Preliminary radiological surveys and characterizations have been conducted.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

The extent of contamination, including mixed waste in the floodplain along the designated
portions of Coldwater Creek, has not been fully characterized.

Groundwater assumptions and contamination have not been adequately characterized or
addressed.

Lack of long-term rea estate planning to address right-of-ways and rights-of-entry have
effected schedules and cost.

Inconsistency in cleanup criteria and project scope requirements from 2006 (residential) to
2002 (industrial/commercial) cost estimates scenarios has resulted in reduced project scope
which may not be attainable.

Lack of detailed activity-based project cost estimates and schedule leading to a completed
project close-out.

Inclusion of additional properties is a possibility, such as the downstream portion of
Coldwater Creek.

This project would not have been completed by the year 2002.

The potential to use lower cost alternate disposal for the remaining wastes has not been fully

explored.

3. COMMUNITY AND REGULATORY CONSIDERATIONS

3.1 General Issues
The SLAPS Vicinity Properties site is included in the Federa Facilities Agreement entered into
between DOE and the U.S. EPA for al St. Louis FUSRAP sites. Under the FFA, there are
mandates for consultation on al CERCLA work, a requirement for selection of the remedy with

EPA, and deadlines subject to stipulated penaties. USACE is now the lead federal agency for
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completion of necessary response actions which are consistent with the NCP and protective of
human health and welfare and the environment. The State of Missouri is not a party to the FFA,
but it has been involved in technical consultation with DOE and their continued involvement will
be encouraged by USACE. Community participation in the CERCLA process has been provided
by DOE primarily though contacts with a local community group known as the St. Louis
Oversight Committee, as well as by sponsoring public information meetings and seeking public
comment on response actions. USACE will continue to actively seek community participation by
encouraging all interested persons to obtain information and comment upon the response actions
to be conducted at this site, including the members of the Oversight Committee and other
interested groups.

Over the years, DOE has received numerous requests for promises regarding the final remedy to
be performed at this and the other St. Louis sites, from Congressiona members, members of the
public, and interested groups and regulatory agencies. DOE officials have made some genera or
specific commitments regarding response actions to be conducted at the St. Louis sites, including
the SLAPS Vicinity Properties. USACE is compiling and evauating these requests and
commitments to determine which of them are feasible and appropriate and the impacts they may
have on the project and the program.

In the original legidation including these sites in FUSRAP, there was a requirement to place all
the wastes in a disposal site near the St. Louis Airport. More recently, there have been requests
not to place any waste in any disposal cell on any of the St. Louis sites or at the disposal site at
Weldon Springor at any site in Missouri. There have been requests for cleanup standards at
residential levelsand at below background or detectable levels of radioactivity. There are aso
requests for selection of a remedy which is supported by the community. USACE will review
and analysis these request to determine an approach which is in the overall best interests of
achieving the goals of CERCLA process.

Legal issues. The SLAPS Vicinities Property work will be proceeding toward a final remedy
selection under CERCLA, but further data is needed to support decisions regarding Coldwater
Creek and innovative technology dternatives. All actions must comply with the procedural
requirements of the FFA. USACE will work with EPA to meet al requirements and move the
project forward to completion of the final remedy. Some of the radioactive material at these sites
was moved in the past by others, causing further releases and increasing the cost of remediation at
the site.  USACE will ensure that al waste disposed off site is properly characterized and
disposed at an acceptable facility, and will seek contribution or cost recovery if costs are incurred
due to the presence or location of contamination which is the responsibility of others.
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3.2 Constraints

Stakeholders requested that the Technology Demonstration will be carried out before a final

remediation plan is determined.

The cleanup criteria have not been determined by USACE and the EPA, or proposed to the

stakeholders.

Community requests that entire length of Coldwater Creek from SLAPS to the mouth of the

creek will be cleaned.

Inaccessible materials may require long-term monitoring/management.

Inability to reach agreements for access with property and utility owners could impact

schedules and costs.

4. USACE EXECUTION PLAN

4.1 USACE Remediation Plan

Pursuant to closure, an interim removal action will be performed. An EECA has been developed
which will provide for removal of contaminated soils along al Haul Road areas. Tasks for this
action include: exhumation of surface and subsurface wastes, consolidation of the wastes, and
then processing, containerizing, sampling, analyzing, transporting, and disposing of the wastes.
Confirmation testing will be performed to ensure standards are maintained. A strategy will be

developed which discerns MED-related

contamination

from commercialy-generated

contamination. Potentially Responsible Parties will be apprised of their ligbilities.

4.2 Site Schedule Milestones
Task

Interim Removal Action
Site Investigation and Characterization

Remedia Investigation and Feasibility Studies

Remedia Action Planning
Record of Decision
Remedia Action
Project Close-out
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4.3 Cost

These USACE cost are based origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 158.3
DOETYP 2005 181.2
USACE Basdine 2003 85.9
USACE Conservative 2004 122.0
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1. DESCRIPTION OF PROJECT/SITE

Location. The St. Louis Downtown Site (SLDS) and vicinity properties are located at the
Mallinckrodt Chemica company plant within the city limits of St. Louis, Missouri.

History. Mallinckrodt has operated a chemical manufacturing facility at this location since the
late 1800s. The company processed uranium compounds and pure uranium metal from ores at
SLDS from 1942 to 1957 for the Manhattan Engineering District.  Mallinckrodt aso
manufactured radionuclide products independent of the government operation. Mallinckrodt
continues to operate an active chemical manufacturing operation on the site.

There are 17 acres where contaminated soils are accessible for remediation without major
disruption of plant operations. An additional 7 acres of contaminated area are not readily
accessible for cleanup because they are covered by active railroad lines, warehouses, and
manufacturing facilities.

Contamination. Primary contaminants of concern are radium-226, thorium-230, thorium-232,
uranium-238 and associated decay products, metals, and organic compounds.

2. OVERVIEW OF DOE CLEAN-UP PLAN
2.1 DOE's Cleanup Plan Strategy for the Site

The DOE 2006 plan projects completion in FY2003 at a cost of $174 million. The DOE 2002
plan projects completion in FY2000 at a cost of $78M. Remova of higher concentration
subsurface soil to site-specific, industrial/commercia risk based standards was assumed, as well
as decontamination/dismantlement of certain decontaminatedbuildings and remova of surface
soil. Remova of accessible soil at vicinity properties is included. A hazard assessment for
leaving inaccessible soil in place a the plant site was planned. In situ quantity of soil to be
removed (including the vicinity properties) is 64,600 cubic yards not including inaccessible soils.
DOE assumed a future land use of industrial/commercial with no groundwater ingestion risk
pathway.

2.2 Site Status
This site was designated into FUSRAP in 1981. According to DOE, radiological surveys and

characterizations indicate that radiological contamination is present at the site. However,
chemical characterization has not been completed to date.
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2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimates:

Groundwater assumptions and contamination have not been adequately characterized or
addressed.

Inconsistency in cleanup criteria and project scope requirements from 2006 to 2002 DOE
budget scenarios have resulted in reduced project scope.

There is inaccessible contamination in some areas under rail lines and currently operating
buildings. Inability to reach agreements for access with property and utility owners could
impact schedules and costs.

There is a request from the owner for a very long-term commitment for site monitoring and
future cleanups.

There is alack of detailed chemical characterization of contaminated material, and no input
of RCRA corrective action data from the owner for areas which overlap the FUSRAP work
areas, which could significantly affect treatment requirements and disposa options, and
costs associated with both.

There is no agreement with the owner as to delineation of FUSRAP remedial work areas
and other areas of radioactive contamination which are believed to result from their
commercial operations, the handling of hazardous wastes from their operations during
FUSRAP work, sharing costs for areas of overlapping responsibility for contamination, or
access to active operating areas.

Building debris has been accumulated on the site from past cleanup or demolition actions
which meets release criteria, but resolution of placement of fill on site has not been reached.

3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

This dite is not on the National Priorities List; however, it is included in the Federa Facilities
Agreement entered into between DOE and EPA for all St. Louis FUSRAP sites. Under the FFA,
there are mandates for consultation on all CERCLA work, a requirement for selection of the
remedy with EPA, and deadlines subject to stipulated penalties. USACE is now the lead federa
agency for completion of necessary response actions which are consistent with the NCP and
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protective of human health and welfare and the environment. The State of Missouri is not a
party to the FFA, but it has been involved in technical consultation with DOE and ther
continued involvement will be encouraged by USACE. Community participation in the
CERCLA process has been provided by DOE primarily though contacts with alocal community
group known as the St. Louis Oversight Committee, as well as by sponsoring public information
meetings and seeking public comment on response actions. USACE will continue to actively
seek community participation by encouraging all interested persons to obtain information and
comment upon the response actions to be conducted at this site, including the members of the
Oversight Committee and other interested groups.

Over the years, DOE has received numerous requests for promises regarding the final remedy to
be performed at this and the other St. Louis sites, from Congressiona members, members of the
public, and interested groups and regulatory agencies. DOE officials have made some genera or
specific commitments regarding response actions to be conducted at the St. Louis sites, including
the Downtown Site. USACE is compiling and evaluating these requests and commitments to
determine which of them are feasible and appropriate and the impacts they may have on the
project and the program.

In the original legidation including these sites, there was a requirement to place all the wastes in
a disposal site near the St. Louis Airport. More recently, there have been requests not to place
any waste in any disposal cell on any of the St. Louis sites, or at the disposal site at Weldon
Springor, or a any Site in Missouri. There have been requests for cleanup standards at
residential levels, despite the future industrial use plans for this property, and requests for
cleanup to standards at or below background or detectable levels of radioactivity. There are
requests to evaluate groundwater risks in the event of drinking water use of the groundwater,
despite the fact this site is served by municipal water supply and there are no drinking water
wells on or near the site. USACE will review the request to determine an approach which isin
the overall best interests of achieving the goals of CERCLA process.

Legal Issues. The SLDS work will be proceeding toward a fina remedy selection under
CERCLA, but must comply with the procedura requirements of the FFA. USACE will work
with EPA to meet all requirements and move the project forward to completion of the final
remedy. The Mallinckrodt facility is an operating industrial facility which is aso in the RCRA
corrective action process for many areas of the site. Mallinckrodt also has a commercia NRC
license concerning radioactive materials use and is closing some parts of the site under NRC
regulatory oversight. Some of the FUSRAP work areas overlap areas with radioactive or
hazardous waste, which are the responsibility of Mallinckrodt. Some FUSRAP work areas aso
are under currently used buildings, utilities, or railroad lines, and it will be necessary to make
appropriate arrangements to resolve these competing needs while completing the necessary
response actions at the site in atimely manner. USACE will work to achieve agreements which
allow the work to be completed and protect the interests of the public and the United States.

USACE will also ensure that al waste disposed offsite is properly characterized and disposed at
an acceptable facility, and will seek contribution or cost recovery if costs are incurred due to the
presence of contamination which is the responsibility of others.
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3.2 Constraints

Inability to reach agreements for access with property and utility owners could impact
schedules and costs.

4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Both interim removal actions and remedia actions will be performed. An EECA has been
developed which will provide for building demolition. Tasks for this action include: demoalition of
the building, recycling scrap metal where possible, and transporting and disposing of wastes.
Remedial actions will also be performed to remove subsurface contamination and may include
the following document preparation: hazard assessments, remedia investigation, feasibility
studies, site specific radionuclide cleanup guidelines, proposed plans, site-specific work plans,
records of decisions, and final closure documents. Further, environmental documentation
activities will be performed and may include historical records search, additiona soil
characterization, data analyss and compilation, waste classification, and groundwater
characterization. Appropriate cleanup standards for designated land use will be developed. Tasks
for the remedial action will include remova of subsurface wastes and then processing,
containerizing, sampling, analyzing, transporting, and disposing of the wastes. Confirmation
testing will be performed to ensure standards are maintained. A strategy will be developed
which discerns MED-related contamination from commercialy-generated contamination.
Potentially Responsible Parties will be apprised of their liabilities, as appropriate.

4.2 Site Schedule Milestone

Task Start Date Completion Date
Site Investigation and Characterization Ongoing Spring 1998
Remedial Investigation and Feasibility Studies Ongoing Spring 1998
Remedia Action Planning Summer 1998 Fall 1998
Record of Decision Spring 1998 Summer 1998
Remedia Action Summer 1998 Fall 2002
Close-out Fall 2002 Summer 2003

(These dates were planned by DOE and are subject to negotiation under the FFA.)
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4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2000 77.8
DOETYP 2003 174.0
USACE Basdine 2002 55.0
USACE Conservative 2005 167.2

Note: USACE conservative assumes that groundwater will be impacted and additional soil will
require disposal offsite.
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1. DESCRIPTION OF PROJECT/SITE

Location. The Latty Avenue Properties are comprised of several different tracts. An 11-acre Site
which contains the Hazelwood Interim Storage Site (HISS) and the Futura (Futura) Coatings
property is located at 9200 Latty Avenue, Hazelwood, Missouri. Other Latty Avenue Vicinity
Properties are located around this 11-acre central tract.

History. In the 1960's, a private corporation purchased ore residues and uranium and radium
process wastes being stored at the St. Louis Airport Site (SLAPS) from the Atomic Energy
Commission for private commercial purposes. In the 1960's, approximately 117,000 tons of
these materials were transported from SLAPS to 9200 Latty Avenue. And aso in the 1960's
most of these materials were shipped offsite by private parties for reprocessing for commercial
purposes.

In June 1977, the buildings and grounds at 9200 Latty Avenue were purchased for an operation
which continues to use the site and has reportedly released contaminants on the site.

In August 1979, under NRC guidance, the owner of the property cleaned up the building and a
3.5-acre tract of land surrounding the building and placed the remaining waste in a pile at the
HISS location. 1n 1981, DOE surveyed and identified radiation levels above background. In the
1980s, other vicinity materials were excavated and placed in the HISS pile in the course of road
and building construction.

In 1984, DOE identified contamination in vicinity properties extending along Latty Avenue to
Hazelwood Avenue, and from Coldwater Creek to Hanley Road. On October 4, 1989, SLAPS,
the HISS/Futura site, and some vicinity properties were added to the Nationa Priorities List
(NPL).

Contamination. Contaminants of concern are radium-226, thorium-230, thorium-232 and
uranium-238. Hazardous wastes are also present at this Site.

2. OVERVIEW OF DOE CLEANUP PLAN
2.1 DOE’s Cleanup Plan Strategy for the Site

The DOE 2002 restoration approach for the Latty Avenue Properties includes removal of higher
activity soils at HISS/Futura, based on land use, depth of contamination, and accessibility, and
excavation with out-of-state commercial disposal of the pile and vicinity property soils. Future
land use is assumed to be commercia/industrial for all properties. Cleanup under this scenario
would be completed in FY2002 at an estimated cost of $148 million. Material estimated to be
impacted under these conditions is about 137,000 cubic yards. The DOE 2006 plan had an
estimated cost of $181M. Institutional controls will need to be in place for long term restrictions
of the site.

D-77



Missouri, Latty Avenue Properties, Hazelwood FUSRAP Site

2.2 Site Status

Congress in 1984 directed DOE to conduct remedial at this site, DOE placed this site into the
FUSRAP program. According to DOE, surveys and characterizations indicate that radioactive
contamination is present at the site.  However, chemical characterization has not been finalized
to date.

2.3 USACE Assessment

Based on USACE review and assessment of the proposed strategy for this site, the following
deficiencies were noted that could increase costs compared to prior DOE estimate:

Inconsistency in cleanup criteria and project scope requirements from 2006 to 2002 DOE
budget scenarios resulted in the lower project scope and cost estimate for the 2002 plan.

Incomplete site characterization, including the presence of chemical contaminants, impairs the
current evaluation of work needed for this site.

There are reported RCRA regulated releases by the current operator and information on this
was not obtained and considered by DOE. USACE evauate this information and use it in
deciding how to proceed in any areas of overlapping subsurface contamination.

PRP cost recovery has not been initiated.
The potentia to use lower cost disposal aternative has not been fully explored at this site.
3. COMMUNITY AND REGULATORY CONSIDERATIONS
3.1 General Issues

The Latty Avenue St. Louis site is on the National Priorities List and is included in the Federal
Facilities Agreement entered into between DOE and U.S. EPA for all St. Louis FUSRAP sites.
Under the FFA, there are mandates for consultation on all CERCLA work, a requirement for
selection of the remedy with EPA, and deadlines subject to stipulated penalties. USACE is now
the lead federal agency for completion of necessary response actions which are consistent with
the NCP and protective of human health and welfare and the environment. The State of Missouri
is not a party to the FFA, but it has been involved in technical consultation with DOE and their
continued involvement will be encouraged by USACE. Community participation in the
CERCLA process has been provided by DOE primarily through contacts with a local community
group known as the St. Louis Oversight Committee, as well as by sponsoring public information
meetings and seeking public comment on response actions. USACE will continue to actively
seek community participation by encouraging all interested persons, including the members of
the Oversight Committee and other interested groups, to obtain information and comment upon
the response actions to be conducted at this site.
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Over the years, DOE has received numerous requests for promises regarding the final remedy to
be performed at this and the other St. Louis sites, from Congressiona members, members of the
public, and interested groups and regulatory agencies. DOE officials have made some genera or
specific commitments regarding response actions to be conducted at the St. Louis sites. USACE
is compiling and evaluating these requests and commitments to determine which of them are
feasible and appropriate and the impacts they may have on the project and the program.

In the original legidation including this sites, there was a requirement to place all the wastes in a
disposal site near the St. Louis Airport. More recently, there have been requests not to place any
waste in any disposal cell on any of the St. Louis sites, or at the disposal site at Weldon Springor,
or a any stein Missouri.  There have been requests for cleanup standards at residential levels,
despite the future industrial use plans for this property, and requests for cleanup to standards at
or below background or detectable levels of radioactivity.  USACE will consider al the
comments submitted regarding the final remedy and will, along with EPA, select a remedy which
complies with CERCLA and will protect the public and the environment. .

Legal issues. The Latty Avenue work will be proceeding toward a final remedy selection under
CERCLA, but further data is needed to support decisions regarding groundwater and innovative
technology alternatives. All actions must comply with the procedural requirements of the FFA.
USACE will work with EPA to meet all requirements and move the project forward to
completion of the final remedy. This property is the site of an operating industria facility which
is reported to have RCRA corrective action issues for some areas of the site. Some of the
FUSRAP work areas overlap areas with hazardous waste which is the responsibility of the source
operator or owner. There is radioactive material at this site which was moved in the past by
others, possibly causing further releases and increasing the cost of remediation at the site.
USACE will ensure that all waste disposed offsite is properly characterized and disposed at an
acceptable facility, and will seek contribution or cost recovery if costs are incurred due to the
presence or location of contamination which is the responsibility of others.

3.2 Constraints

Stakeholders request that the Technology Demonstration will be carried out before a final
remediation plan is determined.

Land-based property use needs to be considered for the cleanup criteria

There are areas under roadways and buildings that might be difficult to access, and time to
reach agreements for access may impact schedule and cost.
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4. USACE EXECUTION PLAN
4.1 USACE Remediation Plan

Pursuant to closure, both interim removal actions and remedial actions will be performed. An
EECA is being prepared which will provide for interim removal of above-grade Hazelwood
Interim Storage Site (HISS) soils and residually contaminated soils from the SLAPs baseball
fields. Remedia actions will also be performed and may include the following document
preparation: hazard assessments, remedial investigation, feasibility studies, proposed plans, site-
specific work plans, records of decisions, and final closure documents. Further, environmental
documentation activities will be performed and include historical records search, additional soil
characterization, data analyss and compilation, waste classification, and groundwater
characterization. Tasks for the remedia action may include remova of subsurface wastes and
then processing, containerizing, sampling, analyzing, transporting, and disposing of the wastes.

Confirmation testing will be performed to ensure standards are maintained. A strategy will be
developed which discerns MED-related contamination from commercially-generated
contamination. Potentially Responsible Parties will be apprised of their liabilities.

4.2 Site Schedule Milestones

Task Start date End Date
Interim Removal Action Spring 1998 Fall 1998
Site Investigation and Characterization Spring 1998 Fall 1998
Remedia Investigation and Feasibility Studies Fall 1998 Fall 1999
Remedia Action Planning Spring 2000 Summer 2000
Record of Decision Winter 2000 Spring 2000
Remedia Action Summer 2000 Winter 2004
Project Close-out Winter 2004 Summer 2004
4.3 Cost

These USACE cost are based on origina review of DOE scopes, costs estimates, and schedules.
USACE will develop detailed bottom-up scopes, cost estimates, and schedules during FY 98.

Cost - FY98 to Completion

Cases Completion Date (In Millions)
DOE ACP 2002 148.3
DOETYP 2006 181.6
USACE Basdine 2004 114.0
USACE Conservative 2006 214.0
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